AOC MOU

2002/2003

Begin Round 1 Work Plan

ROUND 1 SAMPLING:

- •Fish Tissue
- Sediment
- Bathymetry

Summer 2004

Approved Work Plan and Field Sampling Plan

ROUND 2A SAMPLING:

- Surface
- Subsurface
- •Bioassays

Fall 2004

Round 1 Site Characterization Report

ROUND 2A SAMPLING:

- Surface Water
- •Groundwater pilot

Winter 2005



ROUND 2 SAMPLING:

- Surface Water
- Step 1
- Hydrodynamic Modeling

Spring 2006

ROUND 3
SAMPLING:
• Surface
Water

Fall 2006

ROUND 3
SAMPLING:

- Sediment
- Surface Water
- Groundwater

Fall 2005

Round 2 Data Prelim. Risk Eval.

- •Human Health
- •Ecological

ROUND 2 SAMPLING:

Groundwater

Summer 2005

Round 2A Data Results Step 2 Hydro Mode Spring 2005

ROUND 2B SAMPLING:

• Sediment Cores

Spring 2007

Draft RI/FS
Human and Eco
Risk Assessment


Winter2007

RI/FS report complete

2008

•PROPOSED PLAN

•RECORD OF DECISION



Round 2a Sampling Area

