



**REGION 8**

DENVER, CO 80202

**FILED**

**Sep 29, 2025**

**1:33 pm**

**U.S. EPA REGION 8  
HEARING CLERK**

September 26, 2025

Ref: 8ECA-W-S

SENT VIA EMAIL  
DIGITAL DELIVERY RECEIPT REQUESTED

Mr. Chad Turner, Board President  
Turnerville Water and Sewer Respondent  
turner5193@silverstar.com

Subj: Administrative Order Second Addendum, Town of Tunerville regarding Turnerville  
Water and Sewer District Public Water System, PWS ID #WY5601115 Docket  
**#SDWA-08-2021-0018**

Dear Mr. Turner:

This is a Second Addendum to the Administrative Order (Order) issued to the Town of Turnerville (Respondent) on April 14, 2021. The purpose of this letter is to approve the Town's May 17, 2025, updated schedule (Schedule) for coming into consistent compliance with 40 C.F.R. Part 141, Subparts H and T. The Schedule is hereby incorporated into the Order pursuant to paragraph 11. Each milestone and deadline specified below is an enforceable provision of the Order.

<u><b>Milestone</b></u>	<u><b>Deadline</b></u>
Provide the EPA with quarterly progress reports regarding the milestones listed below by the 10th calendar day of the month following the end of the relevant quarter (i.e., Jan 10, April 10, July 10, and Oct 10).	Every quarter the project is ongoing on Jan 10, April 10, July 10, and Oct 10.
Monitor the System's source for total coliform and E. coli.	Monthly through December 2025  Biweekly beginning May 2026
Report the System's source water monitoring results, which tested for total coliform and E. coli, to the EPA.	Within the first 10 calendar days following the end of the required monitoring period (e.g.,

<b><u>Milestone</u></b>	<b><u>Deadline</u></b>
	October 2025 sample results should be submitted by November 10, 2025).
Wyoming Water Development Commission Level II Study scoping, consultant selection, legislative approval, and contracting with the selected engineering consultant.	May 1, 2026
Submit funding application to Wyoming Drinking Water State Revolving Loan Program.	February 1, 2027
Completion of the Level II Study by the selected consultant.  The Level II study scope will be to collect additional data at the Willow Creek Spring, investigate feasibility of developing a non-GWUDI source at the spring site, develop a conceptual level design if feasible, complete a well siting investigation, further study the option of connecting to Beford.	August 1, 2027
Submit funding application to Wyoming Water Development Commission for construction of the selected alternative from the Level II study.  The selected alternative is subject to EPA review and approval and must meet the requirements of 40 C.F.R. Part 141, Subparts H, T and W.	September 1, 2027
Complete engineering design.	October 1, 2028
Apply for construction permit with Wyoming DEQ.	November 1, 2028
Respond to WDEQ comments on the permit application (if applicable).	Within 30 days of receiving WDEQ comments.
Receive permit from WDEQ.	--
Bidding for project.	February 28, 2029
Complete Construction.	September 30, 2029
Notify the EPA of construction completion. Complete PWS Inventory Change Form and submit to the EPA. <a href="https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form">https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form</a> .	Within 10 calendar days after completing all tasks included in the Schedule.

*Subj: Administrative Order Second Addendum, Town of Turnerville regarding Turnerville Water and Sewer District Public Water System, PWS ID #WY5601115 Docket #SDWA-08-2021-0018*

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires the Town to achieve and maintain compliance with 40 C.F.R. Part 141, Subparts H and T, by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If the Town has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

As a reminder, you are required to provide the EPA with quarterly progress reports by the 10th calendar day of the month following the end of the relevant quarter.

If you have any questions or to request an informal conference with the EPA, please contact Rachel Brookins via email at [brookins.rachel@epa.gov](mailto:brookins.rachel@epa.gov), or by phone at (800) 227-8917, extension 6509, or (303) 312-6509. Any questions from the Town's attorney should be directed to Mia Bearley, Senior Assistant Regional Counsel, via email at [bearley.mia@epa.gov](mailto:bearley.mia@epa.gov) or by phone at (800) 227-8917, extension 6554, or (303) 312-6554.

Sincerely,

Colleen Rathbone, Manager  
Water Enforcement Branch  
Enforcement and Compliance Assurance Division

cc: WY DEQ/DOH (via email)  
Lincoln County Commissioners  
EPA Regional Hearing Clerk  
Chad Turner, Board President, Turnerville Water and Sewer District  
Jason Mavy, Operator, Turnerville Water and Sewer District  
Robert Hood, P.E., Engineer, Sunrise Engineering  
Adam Keifenheim, District Engineer, WY DEQ