



REGION 8

DENVER, CO 80202

July 3, 2025

FILED

Jul 03, 2025

9:35 am

**U.S. EPA REGION 8
HEARING CLERK**

Ref: 8ECA-W-S

SENT VIA EMAIL
DIGITAL DELIVERY RECEIPT REQUESTED

Corporation Service Company, Registered Agent
CV Laramie MHP, LLC
rvhorizontentity@gmail.com

Subj: Addendum to Administrative Order issued to CV Laramie MHP, LLC regarding CV Laramie MHP Public Water System, PWS ID # WY5600162, Docket No. SDWA-08-2025-0015

Dear Registered Agent:

This is an Addendum to the Administrative Order (Order) issued to CV Laramie MHP, LLC (Respondent) on May 8, 2025. The purpose of this letter is to approve the Respondent's May 27, 2025, schedule (Schedule) for coming into consistent compliance with the uncorrected significant deficiencies. The Schedule is hereby incorporated into the Order pursuant to paragraph 13. Each milestone and deadline specified below is an enforceable provision of the Order.

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Complete drawings, specifications, & Engineering Design Report for submission to WY DEQ for sanitary survey corrections	April 29, 2025 (Completed)	\$ 4,500
Public notification for failure to sample for nitrates from WL03/SP02 & certification	May 16, 2025 (Completed)	\$500
Public notification for failure to correct significant deficiencies for 2021 sanitary survey & certification	May 27, 2025 (Completed)	\$500
Submit plan and schedule to EPA	May 27, 2025 (Completed)	\$500

Subj: Administrative Order Addendum, CV Laramie MHP, LLC regarding CV Laramie MHP, Public Water System, PWS ID # WY5600162 Docket # SDWA-08-2025-0015

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Receive permit from WY DEQ & order equipment	June 25, 2025 (Completed)	\$ 0
Collect nitrate sample from WL03/SP02	July 1, 2025	\$ 100
Project start – install treatment equipment & appurtenances	July 14, 2025	\$ 44,000
Provide the EPA with quarterly progress reports	Jan 10, April 10, July 10, and October 10 of each year until project is complete.	\$ 500
Installation complete	August 14, 2025	\$ 0
Notify the EPA of construction completion. Complete PWS Inventory Change Form and submit to the EPA: https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form .	August 18, 2025	\$150
WY DEQ permit completion	August 20, 2025	\$150

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires Respondent to achieve and maintain compliance with the corrective actions by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Respondent has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

Subj: Administrative Order Addendum, CV Laramie MHP, LLC regarding CV Laramie MHP, Public Water System, PWS ID # WY5600162 Docket # SDWA-08-2025-0015

If you have any questions or to request an informal conference with the EPA, please contact Christina Carballal via email at carballal-broome.christina@epa.gov, or by phone at (800) 227-8917, extension 6046, or (303) 312-6046. Any questions from Respondent's attorney should be directed to Abigail Dean, Senior Assistant Regional Counsel, via email at dean.abigail@epa.gov or by phone at (800) 227-8917, extension 6106, or (303) 312-6106. We urge your prompt attention to this matter.

Sincerely,

Colleen Rathbone, Manager
Water Enforcement Branch
Enforcement and Compliance Assurance Division

ENCLOSURES

Administrative Order

cc:

WY DEQ/DOH (via email)
Patricia Kochevar, Manager, patricia.kochevar@impactmhc.com
Albany County Commissioners, tchesnut@co.albany.wy.us
Jim Franz, Contract Operator, jimfranz@besnan.net
Ben Jordan, P.G., Senior Hydrogeologist, Forsgren Associates bjordan@forsgren.com
Demoine Whitworth, Reg. VP-SW Region, dwhitworth@impactmhc.com
Daniel Amador, Operator, daniel.amador@impactmhc.com
EPA Regional Hearing Clerk, r8_hearing_clerk@epa.gov
Dennis Lewis, Southeast District Engineer, dennis.lewis@wyo.gov