



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

1595 Wynkoop Street
DENVER, COLORADO 80202-1129
Phone 800-227-8917
<http://www.epa.gov/region08>

2015 MAR 23 AM 9: 59

FILED
EPA REGION VIII
HEARING CLERK

MAR 23 2015

Ref: 8ENF-W

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Robert Strickland, Director
Sweetwater Improvement and Service District
P.O. Box 879
Newcastle, Wyoming 82701

Re: Administrative Order Addendum, Sweetwater Improvement and Service District,
PWS ID #5601675, Docket# SDWA-08-2015-0003

Dear Mr. Strickland:


This letter is an addendum to the Administrative Order (Order) issued on December 1, 2014, to the Sweetwater Improvement and Service District (District), as owner and/or operator of the Sweetwater Improvement and Service District public water system (System). The purpose of this letter is to approve the February 10, 2015, schedule submitted via email by Tina Conklin, Secretary/Treasurer for the District, for coming into compliance with 40 C.F.R. part 141, subparts H, T and W (also known as the Surface Water Treatment Rule or SWTR) by purchasing all potable water from the City of Newcastle via the Cambia Improvement and Service District. The schedule is hereby incorporated into the Order per paragraph 8 (page 2) of the Order.

<u>Action</u>	<u>Completion Date</u>
Apply for Wyoming Water Development Commission (WWDC) Funding	Fall 2014 (completed)
Water Agreement Signed by Cambria	February 9, 2015 (completed)
Apply for State Lands and Investments Board (SLIB) Funding	February 28, 2015 (completed)
WWDC Funding Approved	March 31, 2015
SLIB Funding Approved	June 30, 2015
Design Completed and Submitted to WY DEQ	November 30, 2015
Bid Project	February 28, 2016
Construction	August 31, 2016


Pursuant to paragraph 11 of the Order, the System shall achieve compliance with the SWTR by the August 31, 2016, final compliance deadline in this approved schedule. The EPA is authorized to seek penalties if these deadlines are not met. If the District has a reasonable basis to believe it may be unable to meet any deadline in the schedule, it shall notify the EPA well in advance of the scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

Please contact Kathelene Brainich, Environmental Protection Specialist, at (303) 312-6481 or via email at brainich.kathelene@epa.gov if you have any questions concerning this Addendum.

Sincerely,



James H. Eppels, Supervisory Attorney
Legal Enforcement Program
Office of Enforcement, Compliance
and Environmental Justice



Arturo Palomares, Director
Water Technical Enforcement Program
Office of Enforcement, Compliance
and Environmental Justice

cc: Gary Thurner, Co-Director, Sweetwater I&SD (via email)
WY DEQ/DOH (via email)
Tina Artemis, EPA Regional Hearing Clerk

