



**REGION 8**

DENVER, CO 80202

July 23, 2024

**FILED**

**Jul 23, 2024**

**3:18 pm**

**U.S. EPA REGION 8  
HEARING CLERK**

Ref: 8ECA-W-S

SENT VIA EMAIL  
DIGITAL DELIVERY RECEIPT REQUESTED

Aramark Togwotee, LLC  
Mr. Dan Clouse, Aramark Togwotee, LLC, General Manager  
[clouse-dan@aramark.com](mailto:clouse-dan@aramark.com)

Subj: Administrative Order Addendum, Aramark Togwotee, LLC  
Regarding Togwotee Mountain Lodge Public Water System, PWS ID WY5600501  
Docket # **SDWA-08-2024-0014**

Dear Mr. Clouse:

This is an Addendum to the Administrative Order (Order) issued to Aramark Togwotee, LLC on January 24, 2024. The purpose of this letter is to approve the Aramark Togwotee, LLC, May 5, 2024, schedule (Schedule) for coming into consistent compliance with the Groundwater Rule. The Schedule is hereby incorporated into the Order pursuant to paragraph 13. Each milestone and deadline specified below is an enforceable provision of the Order.

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Provided EPA Plan and Schedule	May 2024 (Completed)	N/A
Provide the EPA with quarterly progress reports	August 10, October 10, Jan 10, and April 10 of each year.	N/A
Tank Hatch Correction Design Completion	July 2024	\$ 5,000
Permit Plans Submission to WYDEQ	July 2024 (Reported as Complete)	\$ 2,500
WYDEQ Review/Approval	September 2024	N/A
Tank Hatch Extension/Modification Fabrication	October 2024	\$10,000
Tank Hatch Modification Installation	November 2024	\$ 5,000
WYDEQ Certification of Completion Process	January 2025	N/A

Subj: Administrative Order Addendum, Aramark Togwotee, LLC regarding Togwotee Mountain Lodge Public Water System, PWS ID WY5600501 Docket # SDWA-08-2024-0014

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Complete Correction Notice Form and submit to EPA with documentation and pictures.	January 2025	N/A
Notify the EPA of construction completion. Complete PWS Inventory Change Form and submit to the EPA: <a href="https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form">https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form</a> .	January 2025	N/A

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires Aramark Togwotee, LLC to achieve and maintain compliance with the Groundwater Rule by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Aramark Togwotee, LLC has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

If you have any questions or to request an informal conference with the EPA, please contact Christina Carballal via email at [carballal-broome.christina@epa.gov](mailto:carballal-broome.christina@epa.gov), or by phone at (800) 227-8917, extension 6046, or (303) 312-6046. Any questions from your attorney should be directed to Noah Staton, Assistant Regional Counsel, via email at [stanton.noah@epa.gov](mailto:stanton.noah@epa.gov) or by phone at (800) 227-8917, extension 6163, or (303) 312-6163. We urge your prompt attention to this matter.

Sincerely,

Emilio Llamozas, Acting Manager  
Water Enforcement Branch  
Enforcement and Compliance Assurance Division

cc: WY DEQ/DOH (via email)  
Jim Folk, Principal Engineer, EEC Environmental ([jkolk@eecenvironmental.com](mailto:jkolk@eecenvironmental.com))  
Jennifer Kugler, Manager, Aramark ([kugler-jennifer@aramark.com](mailto:kugler-jennifer@aramark.com))  
J. Evan Taylor, Maintenance Manager, Togwotee Mountain Lodge ([taylor-j@aramark.com](mailto:taylor-j@aramark.com))  
Teton County Commissioners ([mnewcomb@tetonwyo.org](mailto:mnewcomb@tetonwyo.org))  
Tricia O'Connor-Forest Supervisor, Bridger Teton National Forest Headquarters  
([r4\\_b-t\\_info@fs.fed.us](mailto:r4_b-t_info@fs.fed.us))  
EPA Regional Hearing Clerk ([r8\\_hearing\\_clerk@epa.gov](mailto:r8_hearing_clerk@epa.gov))  
Brad Ellis, WY DEQ District Engineer ([bradley.ellis@wyo.gov](mailto:bradley.ellis@wyo.gov))