



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8**

1595 Wynkoop Street
DENVER, COLORADO 80202-1129
Phone 800-227-8917
<http://www.epa.gov/region8>

3/31/2023

10:25 AM

Received by
EPA Region VIII
Hearing Clerk

Ref: 8ENF-W-SD

SENT VIA EMAIL
DIGITAL READ RECEIPT REQUESTED

Ms. Nancy J. Brown, Registered Agent
Leisure Valley, Inc.
nbrown@silverstar.com

Re: Emergency Administrative Order Addendum, Leisure Valley, Inc. regarding
Star Valley RV Park Public Water System, PWS ID #WY5601471 Docket #
SDWA-08-2021-0031

Dear Ms. Brown:

This is an Addendum to the Emergency Administrative Order (Order) issued to Leisure Valley, Inc. (Leisure Valley) on July 12, 2021. The purpose of this letter is to approve Leisure Valley's March 13, 2023 schedule (Schedule) for responding to the pressure loss event that prompted the Order and implementing the required corrective measures. The Schedule is hereby incorporated into the Order pursuant to paragraph 17. Each milestone and deadline specified below is an enforceable provision of the Order.

Milestone

Deadline

| | |
|--|--------------------|
| Obtain generator sizing data from supplier(s), along with updated price quote(s). Sizing data will require loading model to ensure generator is adequate for proposed use. | April 15, 2023 |
| Select supplier for generator and equipment, obtain firm price quote. | April 30, 2023 |
| Authorize supplier to order generator and equipment. | April 30, 2023 |
| Select electrician for site work and installation and issue notice to proceed. | May 31, 2023 |
| Complete installation of on-site improvements prior to generator install. | September 30, 2023 |
| Install generator and complete project (subject to generator availability). | October 31, 2023 |
| Complete record drawings | December 31, 2023 |

Within 10 calendar days of completing all steps included in the above Schedule, please notify Steven Latino of my staff, whose contact information is provided below, of the project's completion as required by the Order. The Order also requires Leisure Valley to achieve and maintain compliance with the pressure loss event by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Leisure Valley has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

As a reminder, Leisure Valley is required to provide the EPA with a quarterly progress report by June 1, 2023.

If you have any questions or wish to request an informal conference with the EPA, please contact Steven Latino via email at latino.steven@epa.gov, or by phone at (800) 227-8917, extension 6440, or (303) 312-6440. If Leisure Valley is represented by an attorney who has questions, please ask the attorney to direct any questions to Peggy Livingston, Senior Assistant Regional Counsel, via email at livingston.peggy@epa.gov or by phone at (800) 227-8917, extension 6858, or (303) 312-6858.

Sincerely,

Suzanne J. Bohan, Director
Enforcement and Compliance Assurance Division

cc: Mr. Harold Stewart, President
Robert Bingham, Operator
WY DEQ/DOH (via email)
Lincoln County Commissioners
EPA Regional Hearing Clerk
Mark Baron, WY DEQ District Engineer