



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 8

1595 Wynkoop Street  
DENVER, CO 80202-1129  
Phone 800-227-8917  
<http://www.epa.gov/region08>

2010 MAY 13 AM 8:42

FILED  
EPA REGION VIII  
HEARING CLERK

Ref: ENF-W

MAY 13 2010

CERTIFIED MAIL  
RETURN RECEIPT REQUESTED

Ron Hein, District Chairman  
Cambria Improvement and Service District  
P.O. Box 884  
Newcastle, WY 82701

Re: Administrative Order Addendum  
Docket No. SDWA-08-2010-0025  
PWS ID# WY5601028

Dear Mr. Hein:

This addendum to the Administrative Order issued March 25, 2010, to the Cambria Improvement and Service District (Respondent), owner and operator of the Cambria Improvement and Service District public water system, incorporates the schedule for system improvements as outlined in the April 27, 2010 letter from Greg Stumpff, Operator, on behalf of the Cambria Improvement and Service District.

This letter constitutes the written approval by EPA of the schedule set forth in this letter. The effect of today's approval is to incorporate the following schedule into the Administrative Order. Each deadline in the schedule will be enforceable as if it were part of the Administrative Order.

Please note that EPA expects this approved schedule to be met. If unexpected events occur that are beyond Respondent's control and that will require Respondent to request an extension of these deadlines, Respondent is responsible for notifying EPA well in advance of the deadline dates. EPA will not consider extending these deadlines without a clear justification for their need. Respondent must provide the following information in any request for extensions: a description of the work that has been completed and the additional work that will not be completed by the deadline dates, the unexpected events that occurred and how Respondent attempted to foresee or overcome these obstacles and an explanation that justifies the new proposed deadline dates.

The following schedule lists the actions to be taken and deadline dates.


<b><u>Action</u></b>	<b><u>Deadline</u></b>	<b><u>Completion (if applicable)</u></b>
Submit to EPA a compliance plan and schedule for the system to come into compliance with the total coliform maximum contaminant level (MCL).	April 27, 2010	April 19, 2010  April 27, 2010 (complete plan and schedule with dates and clarifications)
Submit to EPA an updated total coliform site sampling plan to provide for more representative sampling sites.	April 27, 2010	April 27, 2010 DWU approved site sampling plan on 4/29/2010
Install dedicated sampling stations reserved for sampling the system's water quality.	August 31, 2010	
Submit to EPA a distribution system flushing program description and schedule.	April 27, 2010	April 27, 2010
Flush all distribution system mains	In June 2010, September 2010 and March 2011	
Flush all distribution system dead ends	December 2010 and June 2011	
Complete an Operations and Maintenance Plan specific to the Cambria Improvement and Service District's public water system.	August 31, 2010	
Provide EPA with quarterly reports on the progress made towards bringing the system into compliance with the total coliform MCL.	First report due by July 10, 2010 with subsequent reports due the 10 <sup>th</sup> day of the month following the end of each quarter.	

Notify EPA in writing of completing the plan and schedule.

Within 10 days of completing the plan and schedule.

Please be advised that the Cambria Improvement and Service District is required to comply with all provisions of the Administrative Order. Penalties for failing to comply are set forth in the Order. Please contact Kimberly Pardue Welch, at (303) 312-6983 if you have any questions concerning this Addendum. If you are represented by an attorney, please ask your attorney to call Peggy Livingston at 800-227-8917, extension 6858, or at (303) 312-6858.

Sincerely,



Darcy O'Connor, Acting Director  
Technical Enforcement Program  
Office of Compliance, Enforcement,  
and Environmental Justice



David Rochlin, Supervisory Attorney  
Legal Enforcement Program  
Office of Enforcement, Compliance  
and Environmental Justice

cc:

WY DEQ (via email)  
WY DOH (via email)  
Greg Stumpff, Operator  
Tina Artemis, EPA Regional Hearing Clerk

