



REGION 8

DENVER, CO 80202

FILED

Apr 11, 2025

11:53 am

**U.S. EPA REGION 8
HEARING CLERK**

April 11, 2025

Ref: 8ECA-W-S

SENT VIA EMAIL
DIGITAL DELIVERY RECEIPT REQUESTED

The Honorable Ben Glenn, Mayor
Town of Moorcroft
glennconstruction@rtconnect.net

Subj: Administrative Order Addendum regarding Town of Moorcroft Public Water System, PWS ID # WY5600037, Docket # SDWA-08-2024-0023

Dear Mayor Glenn:

This is an Addendum to the Administrative Order (Order) issued to the Town of Moorcroft (Town) on March 25, 2024. The purpose of this letter is to approve the Town's March 14, 2025, schedule (Schedule) for coming into consistent compliance with the significant deficiencies identified in your 2020 sanitary survey. The Schedule is hereby incorporated into the Order pursuant to paragraph 15. Each milestone and deadline specified below is an enforceable provision of the Order.

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Provide the EPA with quarterly progress reports	By January 10 April 10, July 10, and October 10, of each year	N/A
Contact Wyoming Association of Rural Water Systems	October 9, 2024 (reported as completed)	N/A
Order gaskets, retainer rings, and bonnets for wells	November 6, 2024 (reported as completed)	\$750
Receive Parts for Wells	December 3, 2024 (reported as completed)	N/A
Have phone conference with EPA on steps for corrective actions	March 12, 2025 (completed)	N/A
Submit plan and schedule to EPA case manager	March 21, 2025 (completed)	N/A
Begin replacement of parts to wells	April 1, 2025	N/A

Subj: Administrative Order Addendum, Town of Moorcroft Public Water System, PWS ID # WY5600037,
Docket # SDWA-08-2024-0023

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Project Completion	May 30, 2025	N/A
Notify the EPA of construction completion and provide significant deficiency correction form.	June 30, 2025	N/A

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires the Town to achieve and maintain compliance with the Groundwater Rule by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Respondent has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

If you have any questions or to request an informal conference with the EPA, please contact Jessica Moore via email at moore.jessica@epa.gov, or by phone at (800) 227-8917, extension 6441, or (303) 312-6441. Any questions from the Town's attorney should be directed to Mia Bearley, Senior Assistant Regional Counsel, via email at bearley.mia@epa.gov or by phone at (800) 227-8917, extension 6554, or (303) 312-6554.

Sincerely,

Colleen Rathbone, Manager
Water Enforcement Branch
Enforcement and Compliance Assurance Division

ENCLOSURES

1. Significant Deficiency Correction Form
2. Plan and Schedule (March 14, 2025)

cc:

WY DEQ/DOH (via email)
Crook County Commissioners
EPA Regional Hearing Clerk
Scott Green, Director of Public Works
JC Scott, Deputy Clerk
Dale Lee, WY DEQ Northeast District Engineer