



ADAMAS CONSTRUCTION And DEVELOPMENT SERVICES PLLC
<adamas.mt.406@gmail.com>

Update LD lagoon project

ADAMAS CONSTRUCTION And DEVELOPMENT SERVICES PLLC

Fri, Jul 13, 2018 at 7:42

<adamas.mt.406@gmail.com>

AM

To: "Courtney, James (IHS/BIL)" <James.Courtney@ihs.gov>

Cc: "Allen, Quentin B (IHS/BIL)" <Quentin.Allen@ihs.gov>, "White, Jim (IHS/BIL)" <Jim.White@ihs.gov>

James,

Thank you for the update. We did not go to the jobsite Tuesday as we had an issue with our work truck. (See attached Photo)

We pumped and dewatered a significant amount of sludge on Wednesday. Our average cutter head depth across half the pond started out at 43 inches, we are now at an average of 67 inches below the surface of the water.

We also took a nitrate sample from the application site and delivered it to Energy Lab in Billings. The samples were taken from 5 different areas of the land site, with GPS coordinates recorded for each sample location.

We spoke Sheri that day and requested that she file a eNOI with the EPA NPDES system, to update the permit to allow land application.

Thursday, due to our work truck being damaged beyond reasonable repair, we were required to go to the bank, apply for funding and purchase a new work truck.

We will be on site today pumping sludge. We should be ready to begin hauling and application next week.

Best regards,

Nathan Pierce

[Quoted text hidden]