



Newmark/Muscoy Conference Call Notes

26 January 2004 (1:30-3:00 p.m.)

Team Conference Call Members Present for Call:

- | | |
|--|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues:

- The SBMWD pump test report is not ready; Kim waiting to hear on exact date when it can be completed.
- Drilling has been delayed one-to-two weeks.
- Tom should hear from Mark sometime next week regarding report on WA 116.

General:

- Mark stated that the aquifer test is completed.
- Mark will provide to Dennis and to Kim the raw data information by end of week, and the compiled spreadsheet the following week.
- The Pico Street drilling is scheduled to begin today and be completed in one-to-two weeks. Mark will keep tabs and advise.
- Kim sending the second monitoring report on Newmark site, and the remaining three reports at a later date.
- Kim wants to discuss at meeting next week, current and upcoming construction, and community activities.
- Kim said EPA is planning a Fact Sheet for March.
- Dwayne will put together the agenda for next week's meeting, 3 February, beginning at 8:00 A.M. Pre-construction meeting is planned to start at 10:30 a.m. The project meeting will follow the pre-construction meeting and lunch. There will not be a conference call on Monday, 2 February.

Next Conference Call:

Monday, 9 February; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.