



Newmark/Muscoy Conference Call Notes

29 March 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues:

- Dennis and Tom reviewed comments on 116 and will provide written responses to comments. When the response letter is drafted, Dennis and Tom will discuss with Kim.
- Kim is planning to issue WAF by end of April, and WACR by end of May.
- Kim will revise the budget on WA 115 well maintenance. Dennis said well maintenance alternatives analysis should be completed by end of this week.

General:

- Mark said the mechanical development on well 111 is complete. The rig was moved to 110 and drilling is planned to begin on 1 April, and go 24 hours. The next phase is to install a pump in 111 on 3 April, and begin development pumping on 6 April. Step drawdown pump testing should start about 19 April. Mark to provide an update plan on 111 and 110.
- Dennis to submit request for analysis to EPA.
- Matt said the Encanto Park pipe is starting this week, 3 to 4 weeks ahead of schedule.
- Matt/Adam to check on status of boring subcontractor's insurance. Kim needs a copy when available.
- Matt and Adam to meet with Caltrans on 7 April regarding the boring.
- Bill to provide scope of work and schedule on the sound wall location change. Per Kim this will be a no cost, no schedule impact to EPA
- Terry to provide Jackie site pictures for the Fact Sheet.

Next Conference Call:

Monday, 5 April; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.
