



Muscoy Team Conference Call Notes

31 July 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | |
| <input type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> John Perry/SBMWD |
| <input type="checkbox"/> Michael Bosch/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Capture Analysis

- Roger will provide Kim updates to the data package when July 2006 data is received from the City, on or around 15 August.
- Roger to provide as much information on LTMO as is readily available. Any missing data, URS will provide an estimate of level of effort to compile data. Kim will address RCRA/CERCLA information in the request.
- Kit will send text electronically of the 6 Month report to Tom and Kim.
- Tom will provide 6 Month report comments to Kim when she returns from vacation. Kim will try and review the 6 Month report and provide comments when she returns on 16 August.
- Kim did extend the monitoring by three months for URS. She is also trying to negotiate with the City to see if they would be willing to take over the sampling.

Construction/Validation/Performance (Adam Harvey)

- The differential pressure transducer 4B arrived last week; it's reading a percent difference. It had to be removed and 2-day air FedEx back to Germany to be calibrated to read PSI. Kit will follow-up with El-Co for delivery time.
- The quarterly sampling was completed last week and zone sampling was conducted.
- No forecasted fieldwork for next week.
- Final data through June and validated data through April have been received.
- The draft monitoring well extraction installation report was submitted on 30 June. URS is still awaiting comments from EPA, CH2M, and the city. Matt stated that URS should receive comments back from the city within a week, same for CH2M, and Kim will provide EPA comments after 16 August.
- The Draft Six-Month Report went to EPA and CH2M on 28 July. Kim will provide her comments in a couple of weeks.
- URS is still planning to distribute the Draft RA Report to EPA and CH2M on 4 August.
- Last week, URS provided EPA the operating data package through June 2006.
- Kit will provide Kim any missing lab data by case number by 2 August.

General Discussion

- Kim will be out of the office for the next two weeks, returning on 16 August. Tom will take the lead on the conference calls.

Next Conference Call

(TBD) Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

