



Newmark/Muscoy Conference Call Notes

4 October 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- Dennis said 116 will be completed and closed after final invoice and MSR is written.
- Dennis said WAF on 115 has not been received. Kim will check with Linda and ask her to follow up.
- Kim to update budget for 69 after Adam updates spreadsheet.
- Adam to put together a list of items and prices for Kim for the water supply change order. Kim is aware of time schedule issue and will discuss with Bill and advise Adam ASAP.

General

- Matt sent plant construction update out to everyone.
- Russell Smith may be deployed to Iraq for a year.
- Bill is re-examining the latest version of the sequence of operations, and will advise by end of week.
- Adam will talk with electrical engineers about the SCADA/control system documentation and advise Bill.

Next Conference Call:

Tuesday, 12 October; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.