



## Muscoy Conference Call Notes

27 February 2006 (1:30 P.M.)

---

### Conference Call Members Present for Call:

---

- |  |   |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA       |
| <input checked="" type="checkbox"/> Dennis Bane/URS      | <input type="checkbox"/> Jackie Lane/EPA                |
| <input type="checkbox"/> Matt Dwyer/URS                  | <input type="checkbox"/> Stacey Aldstadt                |
| <input checked="" type="checkbox"/> Adam Harvey/URS      | <input type="checkbox"/> Robin Ohama/SBMWD              |
| <input checked="" type="checkbox"/> Connie Biedel/URS    | <input checked="" type="checkbox"/> Bill Bryden/SBMWD   |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input type="checkbox"/> Dave Solomona/SBMWD            |
| <input checked="" type="checkbox"/> Roger Nommensen/URS  | <input checked="" type="checkbox"/> Mark Eisen/Secor    |
|  | <input type="checkbox"/> Terry Tonn/SBMWD               |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mike Lowe/SBMWD                |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2      | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

---

### Contract Issues

---

- Kim is changing the format of the 1:30 P.M. call to discuss the progress of the performance evaluation and status of all the data as well as the draft report and capture analysis. Tom Perina has been requested to participate in the 1:30 P.M. calls as apart of his role in the QA/QC team.
- URS will send Kim the list of staff working on the performance evaluation.
- Kit is currently working on the monthly report and will provide to Kim by end of week, 3 March. Adam will put the graphs for each monitoring well in an appendix.
- Roger Nommensen stated that the plume has been re-contoured and everything has been plotted up through December. November and December are almost completed.
- The water levels on 109 and 112 have been corrected. As soon as URS gets this information from the GIS department, Dennis will PDF and send to Kim for her review.
- Dennis said he would have a completed package for November.
- Dennis will proceed with the chemical analysis data that he currently has and modify it when the validation reports come in.
- Kim wants to include the performance data at the 8 March meeting.

---

### Construction/Performance (Adam Harvey)

---

- Davis did go out to see if SixCENSE was reset and working. They lost the signal over to the MCC. They will double-check the electrical connection and the switch positions again on 1 March.
  - The field activities monthly treatment plant sampling was completed 21 February.
  - The Colima well conductor was set on 24 February.
  - We are working on the November capture zone diagrams.
  - They are mobilizing today for the Colima well drilling, which is expected to begin 28 February.
  - URS is working on the format for the capture zone analysis report and the diagram/figures that will be reviewed by EPA, the city, and CH2M Hill.
  - Bill said the well abandonment permit was filed 23 or 24 February. Con is trying to expedite it.
  - For the sampling event status, we are waiting for validated data for the months of September 2005 through January 2006 from EPA.
  - The site-wide groundwater-sampling event is scheduled for early May 2006. The Muscoy quarterly sampling is scheduled for late July 2006.
  - The deliverables status is the same as it was last week.
-

---

**Well Construction**

- (No discussion)

**General**

- (No discussion)

**Next Conference Call**

Monday, 6 March 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or [dwayne\\_deutscher@urscorp.com](mailto:dwayne_deutscher@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*