



Muscoy Team Conference Call Notes

24 July 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input type="checkbox"/> Michael Bosch/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction/Validation/Performance

- El-Co expecting the arrival of the new differential pressure transducer this week and will coordinate with Terry Tonn for installation.
- Kim requested updates on warranties from Adam by week of 31 July. Last inspection should be the July inspection scheduled for August. Kim will send Stacey a letter requesting the City accept the treatment system for physical operations, not for O&F.
- The quarterly sampling continues and should be completed next week. Spinner tests were unsuccessful on EW-110 and were not attempted on EW-111 due to interference with the pumps that were lowered by 100 feet.
- Lowering pumps did not significantly increase flow in EW-110 and EW-111, City looking into possibility of replacing equipment.
- Mark requested zone sampling data from 2006. Mark to send request to Kim in email.
- URS provided response to SBMWD comments to EPA.
- Draft 6 Month report will go to Kim and Tom this week. Draft RA report will go to Kim and Tom on 4 August. URS to send performance data package to Kim and Tom this week.
- Mark will provide pump test data to EPA for inclusion in 6 month report, but will be out of the office for 2 weeks.
- City to submit the Well Site Report, with URS report as an appendix by the end of August.

General Discussion

- Kim will be out of the office from 3 August to 15 August. Kim requested that the Monday 2:00 PM conference calls still be held in her absence.

Next Conference Call

Monday, 31 July 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.