

CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS

B. WARREN COCKE
President

Commissioners
JUDITH W. BATTEY
TONI CALLICOTT
NORINE I. MILLER
LOUIS A. FERNANDEZ



STACEY R. ALDSTADT
General Manager
ROBIN L. OHAMA
Deputy General Manager
JOHN A. PERRY, P.E.
Interim Director, Water Utility
JOHN A. PERRY, P.E.
Director, Water Reclamation
DON SHACKELFORD
Director, Finance
JON K. TURNIPSEED
Safety Program Manager

"Trusted, Quality Service since 1905"

August 30, 2006

Dr. Kim Chi T. Hoang, Ph.D.
Remedial Project Manager
Superfund Division
United States Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105

Mr. Greg Holmes
Unit Chief
Southern California Cleanup Operations
Department of Toxic Substances Control
5796 Corporate Avenue
Cypress, CA 90630

**Re: Transmittal of the July 2006 Monthly Progress Report,
Newmark Groundwater Contamination Superfund Site Interim
Remedial Action**

Dear Dr. Hoang and Mr. Holmes:

This letter transmits the monthly progress report for July 2006 for the Newmark Operable Unit Interim Remedial Action.

If you have any questions about this progress report, please contact me by e-mail at Kennerly_La@sbcitywater.org.

300 North "D" Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141

FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Customer Service: (909) 384-7211

Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258

Dr. Hoang & Mr. Holmes

August 30, 2006

Page 2

Sincerely,

CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT



Lana Kennerly
Project Coordinator

cc:

Distribution List

San Bernardino Municipal Water Department



PROGRESS REPORT
for
Newmark Groundwater Contamination
Superfund Remedial Action:
Newmark OU/Muscoy OU
Monthly Report

Report No. 16
July 2006