



Newmark/Muscoy Conference Call Notes

29 November 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input type="checkbox"/> Russell Smith/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- Adam summarized the email from Dwayne regarding the placement of slag at the 19th Street Plant for Kim. Kim requested that Adam forward the email to Bill Bryden prior to the 2:00 PM meeting. Kim requested URS provide an MSDS for the alternate base material (CMB) proposed by El-Co.

General

- John Tucker of the City of San Bernardino provided ADA requirements and the walkway and picnic bench placement were approved by John Tucker. URS to find out if the two extra picnic benches will be placed outside of the covered area.
- Terry to provide updated well installation schedule. The well equipment was scheduled to be installed by December 15, 2004. Per Terry, the equipment will not be completed by that date.
- URS provided MSDS information and URS Health and Safety Officer concerns for placement of the slag. SBMWD shall review the information and provide comments to Kim by the next call, Monday, December 6, 2004.
- Kim will change the P.O. for the Railroad boring to have additional money for the railroad inspector that will need to be onsite. The boring is scheduled to start December 13, 2004.
- URS to provide an electronic copy of the plant start up procedures to SBMWD.

Next Conference Call:

Monday, 6 December; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.