

## Muscoy Team Conference Call Notes

14 May 2007 (1:30 P.M.)

### Conference Call Members Present for Call:

- |  |  |
|--|--|
| <input type="checkbox"/> Dwayne Deutscher/URS            | <input checked="" type="checkbox"/> Kim Hoang/EPA                        |
| <input type="checkbox"/> Dennis Bane/URS                 | <input type="checkbox"/> Stacey Aldstadt/SBMWD                           |
| <input checked="" type="checkbox"/> Adam Harvey/URS      | <input type="checkbox"/> Robin Ohama/SBMWD                               |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input type="checkbox"/> Matt Litchfield/SBMWD                           |
| <input checked="" type="checkbox"/> Roger Nommensen/URS  | <input type="checkbox"/> John Perry/SBMWD                                |
| <input checked="" type="checkbox"/> Connie Biedel/URS    | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD                  |
| <input checked="" type="checkbox"/> Patrick Barbree/URS  | <input type="checkbox"/> Mike Lowe/SBMWD                                 |
| <input type="checkbox"/> Tim Gere/URS                    | <input checked="" type="checkbox"/> Loni Adams/DTSC                      |
| <input checked="" type="checkbox"/> Mark Eisen/Secor     | <input type="checkbox"/> Greg Holmes/DTSC                                |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Rich <del>Kaufman</del> Coffman/DTSC |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2      |  |

### Contract Issues

- Mike Lowe reported to Kim that SBMWD received the DHS permit and EW-108S start-up testing will start-begin on 15 May at 3:00 PM.
- The EPA Startup Report will only include data from the first two weeks of startup. The City is responsible for reporting and analysis of the final two weeks of startup data.
- Kit and Adam will review the latest schedule and advise Kim of updates.
- Roger and Tom will advise Kim on recommended flow rate for the entire system. The City will recommend flow rates in their response to the O&F Letter.
- Adam will provide Kim an email data dump on a CD, and electronic copies of the weekly reports and monthly-meeting minutes. No copies of other documents are required by EPA for project closeout per Kim.
- Kim will ask the City for the manual water level data by the end of week 14 May and the electronic by the end of May.
- Kim stated that the Startup Test conclusions should be in the RA Report and the C&P Report so the due dates will be extended beyond May 31 to allow for that.
- Kim will send out the dewatering memo to the City.

### Construction/Validation/Performance (Kit Veldman)

- URS has received the Draft Final RA Report comments from everyone, except EPA.
- URS is waiting to hear from Bob (E2) on the Draft Well Installation Report comments for EW-108S and MW-141A. Bob stated that he just sent email comments today.
- The Draft 18-Month Report comments were due on 11 May. URS has received comments from CH2M Hill.
- Kit received an email from Matt Litchfield reporting current construction progress: All site work is complete. SBMWD received the DHS permit this morning, 14 May and will begin Start Up test on 15 May at 3:00 PM.

### General Discussion

- Kim reported the following: EPA will include the first two weeks of data in the ~~18-Month~~EW-108S Start Up Report; for the remaining two weeks, the City can either use the shortened version of the Start Up Report that EPA produced and expand that to include the full 1-Month data, or the City can just include the last two weeks of data in the Monthly Progress Report.
- Mark Eisen reported the following: To ensure that the transducers are accurate, the City will do a manual round before start up on 15 May, another manual round on 16 May, then another on 29 May, and the final round on 12 June. Lana and Mark will try to get the electronic and

manual data for the first two weeks to EPA and URS by 31 May and manual data for the first two rounds by 18 May.

- URS will propose a final inspection date for the wells.

#### **Next Conference Call**

Monday, 21 May 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or [adam.harvey@urscorp.com](mailto:adam.harvey@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*