



Newmark/Muscoy Team Conference Call Notes

31 May 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction [Matt Dwyer]

- Continuing work on punch list items.
- The landscape subcontractor replaced the dead Italian cypress trees.
- The costs are in for the differential pressure transducers to remove them and send them back to get recalibrated (~\$24,000), or to install an additional readout at the location (~\$18,000). The City has decided to get them recalibrated. Adam will get approval from Kim this afternoon.

Well Construction

- Mike Lowe stated that the monitoring well's LP-1's would be replaced by tomorrow and calibrated. EW-112 went down over the weekend.
- Bill requested that URS send down personnel next week (6, 7 June) to witness calibration at the monitoring wells and to take manual water levels.
- SBMWD requested shutdown now be performed starting 13 June.
- URS will coordinate with Lana to develop a summary of shakedown/pre-startup events and issues so that activities performed during this period are documented. The construction report format will be utilized.

General

- None.

Community

- None.

Next Conference Call

Monday, 6 June 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.