



Newmark/Muscoy Conference Call Notes

20 September 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Kit Veldman/URS Corporation | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- 115 reports are complete.
- Kim wants signature page by email to be included in document.
- Dennis sent copies of documents to Kim. Dennis will send final documents to Kim.

General

- Nick/Terry found permit at City.
- URS getting a check for \$820.
- Elco will get companion permit.
- Underground electrical and sound wall continuing going north from 19th Street.
- Above ground discharge header in progress at Encanto.
- Issues to discuss at Tuesday meeting: change orders, carbon vessel items, conduit pull boxes, sequence of operations, and any other issues with plant.
- Mark said 108 and 112 pumps have been pulled. Working with vendor on 112, and will repair within three weeks.
- Pulling gravel out of 111, and grout out of 112.
- Transducers, new well caps, all southern installed.
- Bill noted that he needs automatic control valves – operating curves. Dennis noted that they are on the internet.
- Terry will email carbon vessel punch list out.
- Adam noted that the carbon vendor may not be able to provide all carbon by currently scheduled date due to a worldwide shortage of virgin coconut carbon. There may be a delay on filling the second set of 12 vessels.
- 2:30 dedication ceremony meeting Tuesday.

Next Conference Call:

Monday, 27 August; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

