



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

1595 Wynkoop Street
DENVER, CO 80202-1129
Phone 800-227-8917
<http://www.epa.gov/region08>

2007 JUN -1 AM 9:35

FILED
EPA REGION VIII
HEARING CLERK

JUN - 1 2007

Ref: ENF-W

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Kniffy Hamilton, Forest Supervisor
USDA Forest Service Bridger-Teton National Forest
P.O. Box 1888
Jackson, WY 83001

Todd Seeton, Operator
Granite Creek Management, Inc.
P.O. Box 8075
Jackson, WY 83002

Re: Administrative Order Addendum
Granite Creek Campground
Docket No. SDWA-08-2007-0040
PWS ID #WY5680137

Dear Ms. Hamilton and Mr. Seeton:

This addendum to the Administrative Order issued March 23, 2007 to the USDA Forest Service and Todd Seeton, incorporates the schedule for treatment and modification completion outlined in the May 22, 2007 e-mail from Mr. Todd Seeton of Granite Creek Management, Inc., on behalf of the Granite Creek Campground public water system (PWS). This letter constitutes the written approval by EPA of the schedule set forth in this letter. As provided in Paragraph 4 of the "order" section of the March 23, 2007 Administrative Order, the effect of today's approval is to incorporate the following schedule into the Administrative Order. Each deadline in the schedule will be enforceable as if it were part of the Administrative Order itself.

The following schedule lists the action to be taken, deadline date and completion date if applicable.


<u>Action</u>	<u>Deadline</u>	<u>Completion</u>
Submit to EPA detailed plans for bringing the System into compliance with maximum contaminant levels (MCL) for total coliform	May 23, 2007	May 22, 2007
Perform Microscopic Particulate Analysis (MPA)	September 2007	May 21, 2007
Install a watertight overlapping cover on collection box	July 23, 2007	
Ensure ground surface slopes away from spring and collection box	July 23, 2007	
Remove deep rooted vegetation from around collection box.	July 23, 2007	
Install an improved fence to protect collection box and land area above the spring.	July 23, 2007	
Create a diversion ditch to drain water away from the spring source.	July 23, 2007	
Submit monthly update to EPA on the progress made towards bringing PWS into compliance with the total coliform bacteria MCL.	June 23, 2007	
Issue public notice for violations included in the Administrative Order.	June 30, 2007	

Please be advised that Granite Creek Campground is required to comply with all provisions of the Administrative Order. Penalties for failing to comply are set forth in the Order. Please contact Kimberly Pardue Welch, at (303) 312-6983 if you have any questions concerning this Addendum. If you are represented by an attorney, please ask your attorney to call Thomas Sitz at the above 800 number, extension 6918, or at (303) 312-6918.

Sincerely,



Diane L. Sipe, Director
Technical Enforcement Program
Office of Compliance, Enforcement,
and Environmental Justice



David J. Janik, Supervisory Attorney
Legal Enforcement Program
Office of Enforcement, Compliance
and Environmental Justice

cc: Wayne Clayton, Facilities Manager, Bridger-Teton National Forest
WY DEQ (via email)
WY DOH (via email)

