



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8**

1595 Wynkoop Street
DENVER, CO 80202-1129
Phone 800-227-8917
<http://www.epa.gov/region08>

2010 SEP -2 AM 11:58

FILED
EPA REGION VIII
HEARING CLERK

SEP 02 2010

Ref: 8 ENF-W

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

The Honorable Matthew Feldmann
Mayor, Town of Dixon
POB 26
Dixon, WY 82323

RE: Emergency Administrative Order Addendum
Town of Dixon, PWS ID #5600059
Docket No. SDWA-08-2010-0050

Dear Mayor Feldmann:

Pursuant to paragraph 13 of the Emergency Administrative Order (EAO) issued June 8, 2010, to The Town of Dixon (the Town), this Addendum to the EAO incorporates the schedule for completing system modifications as outlined in the June 23, 2010, email to EPA from Christopher Seilaff on behalf of the Town. This letter constitutes the written approval by EPA of the Town's schedule as indicated in the chart below.


As a reminder, the Town must provide monthly updates on the progress made towards completing measures to prevent future water distribution system loss of pressure events as required in paragraph 15 of the EAO.


Please note that EPA expects this approved schedule to be met. While not creating any right to an extension, EPA may in its discretion consider granting an extension to any deadline in the schedule under limited circumstances. If unexpected events occur that are beyond the Town's control and that may prompt the Town to request an extension of these deadlines, the Town will be responsible for notifying EPA well in advance of the deadline dates. EPA will not consider extending these deadlines without a clear justification for their need. The Town must provide the following information in any request for extensions: a description of the work that has been completed and the additional work that may not be completed by the deadline dates, the unexpected events that occurred and how the Town attempted to foresee or overcome these obstacles, the proposed new deadline dates, and an explanation that justifies the new proposed deadline dates.

<u>Action</u>	<u>Start Date</u>	<u>Finish Date</u>
Replace distribution pumps	06/16/10	08/10/10
Replace tank monitoring and Yardney filter systems	06/16/10	08/10/10
Implement routine schedule for physical checking of the tank water level by the operators	06/14/10	On-going
Plan for replacement of equipment as it reaches the manufacturer's life expectancy	06/14/10	On-going
Water restrictions implemented as soon as any future water system issues occur	06/14/10	On-going
Water storage tank cleaning/inspection scheduled on a 3-5 year basis.	06/14/10	On-going
Improve record-keeping system and increase priority given to the water system preventative maintenance	On-going	On-going

Please be advised that the Town is required to comply with all provisions of the EAO. Penalties for failing to comply are set forth in the EAO. Please contact Kathelene Brainich at 1-800-227-8917, extension 6481, or (303) 312-6481 if you have any questions concerning this Addendum. Any questions from the Town's attorney should be directed to Sheldon Muller, Enforcement Attorney, at the above 800 number, extension 6916, or at (303) 312-6916.

Sincerely,


 Arturo Palomares, Director
 Water Technical Enforcement Program
 Office of Enforcement, Compliance
 and Environmental Justice


 David Rochlin, Supervisory Attorney
 Legal Enforcement Program
 Office of Enforcement, Compliance
 and Environmental Justice

cc: WY DEQ/DOH (via e-mail)
 Tina Artemis, EPA Regional Hearing Clerk