



December 26, 2024

Ref: 8ENF-W-SD

SENT VIA EMAIL
DIGITAL DELIVERY RECEIPT REQUESTED

The Honorable Stan Thompson Jr., Mayor
Town of Cokeville
tocmayor@allwest.net

Subj: Administrative Order Second Addendum, Town of Cokeville regarding the Town of Cokeville
Public Water System, PWS ID #WY5600015 Docket # **SDWA-08-2024-0009**

Dear Mayor Thompson:

This is the Second Addendum to the Administrative Order (Order) issued to the Town of Cokeville (Town) on December 14, 2023. On January 22, 2024, the EPA issued the original Addendum which approved the Town’s schedule for coming into compliance with 40 C.F.R. Part 141, Subparts H and T by permanently switching to an alternate source of water. On December 18, 2024, the Town proposed a revised plan and schedule after experiencing unanticipated delays. This letter serves as an approval of the Town’s proposed schedule as revised (Schedule), which is hereby incorporated into the Order pursuant to paragraphs 21-22. Each milestone and deadline specified below is an enforceable provision of the Order.

<u>Milestone</u>	<u>Deadline</u>	<u>Projected Cost</u>
Submit Plans Specifications to the Wyoming Department of Environmental Quality for the permitting of a new well house and equipping of new well.	Completed	
Project Bidding	Completed	
Complete Construction	March 1, 2025	\$ 434,000
Notify the EPA of construction completion. Complete PWS Inventory Change Form and submit to the EPA: https://www.epa.gov/region8-waterops/epa-	March 10, 2025	

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires the Respondent to achieve and maintain compliance with the requirements of 40 C.F.R. Part 141, Subparts H and T, by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If the Town has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

As a reminder, you are required to provide the EPA with quarterly progress reports by the 10th calendar day of the month following each relevant quarter.

If you have any questions or to request an informal conference with the EPA, please contact Rachel Brookins via email at brookins.rachel@epa.gov, or by phone at (800) 227-8917, extension 6509, or (303) 312-6509. Any questions from the Town's attorney should be directed to Noah Stanton, Assistant Regional Counsel, via email at stanton.noah@epa.gov or by phone at (800) 227-8917, extension 6163, or (303) 312-6163.

Sincerely,

for Colleen Rathbone, Manager
Water Enforcement Branch
Enforcement and Compliance Assurance Division

cc: WY DEQ/DOH (via email)
Lincoln County Commissioners
EPA Regional Hearing Clerk
Mike Duran, Public Works Director
DeMont Grande, Water and Sewer Department
Jody Harmon, Town Clerk
Ben Jordan, Senior Hydrogeologist, Forsgren Associates
Mark Baron, P.E., WY DEQ District Engineer