



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 8

1595 Wynkoop Street  
DENVER, CO 80202-1129  
Phone 800-227-8917  
<http://www.epa.gov/region08>

2010 OCT 25 PM 1:35

FILED  
EPA REGION VIII  
HEARING CLERK

OCT 25 2010

Ref: ENF-W

CERTIFIED MAIL  
RETURN RECEIPT REQUESTED

Terra Hepp, President  
Bennor Estates Phase I Improvement  
and Service District  
P. O. Box 2544  
Gillette, WY 82717

Re: Administrative Order Addendum  
Docket No. SDWA-08-2010-0074  
PWS ID #WY5601596

Dear Ms. Hepp:

This addendum to the Administrative Order (Order) Issued September 9, 2010, to the Bennor Estates Phase I Improvement and Service District (Bennor ISD), owner and operator of the Bennor ISD public water system, incorporates the interim schedule for system improvements as outlined in the letter which the Environmental Protection Agency (EPA) received on October 1, 2010, from Ms. Cathe Tuttle, on behalf of Bennor ISD.

This interim plan includes investigative water sampling of the Bennor ISD well and other wells in the area to determine the extent of the radium contamination. Also, Bennor ISD will log and camera its well. Bennor ISD must send to EPA its final plans and specifications for treatment by January 13, 2011. These plans must include additional milestone dates associated with the installation of the chosen treatment option. EPA will review those plans and issue another addendum to incorporate the final schedule into the September 9, 2010 Order.


This letter constitutes the written approval by EPA of the 90 day requested extension and the interim schedule set forth in this letter. The effect of today's approval is to incorporate the following interim schedule into the Order.

The following schedule lists the action to be taken, deadline date, and completion date if applicable.


<u>Action</u>	<u>Deadline</u>	<u>Completion</u>
Submit to EPA a compliance plan and schedule for the system to come into compliance with the combined radium MCL.	Within 30 days of receipt of this Order (by October 13, 2010)	October 1, 2010 (proposed interim plan and schedule)
Test other wells in the surrounding area for radium contamination.	January 13, 2011	
Camera the Bennor ISD well.	January 13, 2011	
Sample the Bennor ISD well.	January 13, 2011	
Log the Bennor ISD well.	January 13, 2011	
Submit to EPA final compliance plan and schedule including milestone dates.	January 13, 2011	
Completely install treatment according to the approved plans.	Within 180 days following EPA's and the State's approval of plans and specifications.	
Notify EPA in writing of system upgrade completion.	Within 10 days of completing system improvements.	

Please be advised that Bennor ISD is required to comply with all provisions of the Order. Penalties for failing to comply are set forth in the Order. Please contact Shawn McCaffrey, at (303) 312-6515 if you have any questions concerning this addendum. If you are represented by an attorney, please ask your attorney to call Marc Weiner at the above 800 number, extension 6913, or at (303) 312-6913.

Sincerely,



Michael T. Risner, Director  
David Janik, Supervisory Attorney  
Legal Enforcement Program  
Office of Enforcement, Compliance  
and Environmental Justice



Arturo Palomares, Director  
Water Technical Enforcement Program  
Office of Enforcement, Compliance  
and Environmental Justice  
U.S. Environmental Protection Agency-Region 8

cc:

Tina Artemis, EPA Regional Hearing Clerk  
Wyoming DEQ/DOH (via email)  
Duaine Faucett, Operator

