



**REGION 8**

DENVER, CO 80202

July 9, 2024

**FILED**

**Jul 09, 2024**

**12:51 pm**

**U.S. EPA REGION 8  
HEARING CLERK**

Ref: 8ECA-W-S

SENT VIA EMAIL  
DIGITAL DELIVERY RECEIPT REQUESTED

Mr. Chad Turner, Board President  
Turnerville Water and Sewer District  
turner5193@silverstar.com

Subj: Administrative Order Addendum, Town of Turnerville regarding Turnerville Water and Sewer District Public Water System, PWS ID #WY5601115 Docket # **SDWA-08-2021-0018**

Dear Mr. Turner:

This is an Addendum to the Administrative Order (Order) issued to the Town of Turnerville (Respondent) on April 14, 2021. The purpose of this letter is to approve the Respondent’s May 20, 2024, schedule (Schedule) for coming into consistent compliance with 40 C.F.R. Part 141, Subparts H and T. The Schedule is hereby incorporated into the Order pursuant to paragraph 11. Each milestone and deadline specified below is an enforceable provision of the Order.

<u>Milestone</u>	<u>Deadline</u>
Provide the EPA with quarterly progress reports by the 10th calendar day of the month following the end of the relevant quarter.	Oct 10, Jan 10, April 10, July 10
Complete scoping of hydrological and engineering study to determine if a non-GWUDI spring source can be developed.	July 31, 2024
Complete hydrological and engineering study and provide a copy to the EPA.	December 31, 2024
If study determines that development of a non-GWUDI source is not feasible, submit new plan and schedule to EPA that details one of the following alternatives:	January 31, 2025

<b><u>Milestone</u></b>	<b><u>Deadline</u></b>
<ol style="list-style-type: none"> <li>1. Construct a filtration and disinfection water treatment facility.</li> <li>2. Construct a disinfection and monitoring treatment facility (if filtration avoidance criteria can be met).</li> <li>3. Abandon spring source and develop a new ground water source.</li> </ol>	
Submit study (or other alternative if applicable) to the Wyoming Drinking Water State Revolving Fund (DWSRF) Intended Use Plan and to the Wyoming Water Development Commission (WWDC) for review.	March 31, 2025
Submit funding application to Wyoming DWSRF and WWDC for construction funding.	May 15, 2025
Complete engineering design.	October 31, 2025
Apply for construction permit with Wyoming DEQ.	November 30, 2025
Respond to WDEQ comments on the permit application (if applicable).	Within 30 days of receiving WDEQ comments.
Receive permit from WDEQ.	--
Bidding for project.	February 28, 2026
Complete Construction.	September 30, 2026
Notify the EPA of construction completion. Complete PWS Inventory Change Form and submit to the EPA. <a href="https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form">https://www.epa.gov/region8-waterops/epa-r8-public-water-system-inventory-change-form</a> .	Within 10 calendar days after completing all tasks included in the Schedule.

Within 10 calendar days of completing all steps included in the above Schedule, please notify the EPA of the project's completion as required by the Order. The Order also requires Respondent to achieve and maintain compliance with 40 C.F.R. Part 141, Subparts H and T, by the final date specified in the approved Schedule. The EPA is authorized to seek penalties if these deadlines are not met. If Respondent has a reasonable basis to believe it may be unable to meet any deadline in the Schedule, it must notify the EPA well in advance of the Scheduled deadline to request an extension. The EPA may, in its discretion, consider granting an extension.

If you have any questions or to request an informal conference with the EPA, please contact Rachel Brookins via email at [brookins.rachel@epa.gov](mailto:brookins.rachel@epa.gov), or by phone at

*Subj: Administrative Order Addendum, Town of Turnerville regarding Turnerville Water and Sewer District Public Water System, PWS ID #WY5601115 Docket # SDWA-08-2021-0018*

(800) 227-8917, extension 6509, or (303) 312-6509. Any questions from the Town's attorney should be directed to Mia Bearley, Senior Assistant Regional Counsel, via email at bearley.mia@epa.gov or by phone at (800) 227-8917, extension 6554, or (303) 312-6554.

Sincerely,

Tiffany Cantor, Acting Manager  
Water Enforcement Branch  
Enforcement and Compliance Assurance Division

cc: WY DEQ/DOH (via email)  
Lincoln County Commissioners  
EPA Regional Hearing Clerk (r8\_hearing\_clerk@epa.gov)  
Chad Turner, Board President, Turnerville Water and Sewer District  
Jason Mavy, Operator, Turnerville Water and Sewer District  
Robert Hood, P.E., Engineer, Sunrise Engineering  
James Brough, District Engineer, WY DEQ