

TM	Title	Status	Reviewers (and start date)	ETA to EPA
B	Goals/Objectives and Performance Criteria	Redraft in preparation by Burnet, Clayton to assist	Hicks/Stefanoff 4/17	April 30, 2009
C	Hydrology	Burnet and Stefanoff review complete; EPA comments being addressed	No additional CH reviews planned	April 17, 2009
D	Hydraulics and Sediment Transport	Wheaton review complete; Wheaton comments being addressed	Burnet/Hicks/Stefanoff 4/3	April 17, 2009
E	Geomorphology	In preparation under Clayton	Wheaton 4/24; Burnet/Hicks/Stefanoff 4/29	Late April
F	Geochemistry	Stefanoff received 3/12; Clayton review complete	Stefanoff	
G	Contaminant Sources and Characteristics	Burnet/Leece reviewing	Clayton/Stefanoff/Hicks 4/3	April 17, 2009
H	Model Selection Criteria and Process	Initial draft in final stages of preparation	Wheaton and Winslow 4/10; Burnet/Hicks/Stefanoff 4/22	Late April
I	BDMS	Burnet received 3/23; Clayton review complete		
J	Data Gaps and Adaptive Management	Uncertainty section complete; AM section to be prepared by Clayton; Data Gaps master table pending until other TMs are completed	Wheaton and Mitchell 4/17; Burnet/Hicks/Stefanoff late April	Late April
K	Other Factors	Stefanoff /Hicks received 3/11; Clayton review initiated		