




# McClellan RAB Presentation Privatized Cleanup Progress

Former McClellan AFB, California  
10 December 2015

# Privatized Cleanup Recap



**Parcel C-6 – Complete**

**FOSET 1 –**


- Cleanup Complete (IP #2)
- Cleanup Complete (IP #3 ROD)
- Study in Progress (Group 4)

**FOSET 2 –**

- Cleanup Decisions (1 complete, 2 in progress)
- Remedial Design / Remedial Action in progress


**FOSET 3 – Property transfer and project kick-off meeting complete**

# Finding of Suitability for Early Transfer (FOSET) I



- **Initial Parcel #2 ROD Sites – Complete**
- **Initial Parcel #3 ROD Sites –**
  - Remedial Action complete
  - Completion Reports in progress
- **Group 4 IRP Sites – Remedial Investigation / Feasibility Study in progress**

# FOSET I (IP #3)




## IP #3 IRP Sites

- Field Cleanup Activities 100% completed
- Completion Reports pending
  - Development Area 3 – Complete
  - Development Area 4 – Draft Final
  - Development Area 6 – Draft




# FOSET 2



## Transfer Included:

- 528 acres of former McClellan AFB
- 133 Installation Restoration Program (IRP) sites
- Ten IRP sites in the FOSET 2 are included in other Air Force RODs
- Three FOSET 2 RODs will include 123 IRP sites
  - FOSET 2 Action Sites ROD (43 IRP Sites)
  - FOSET 2 No Further Action ROD (35 IRP Sites proposed)
  - FOSET 2 Group 2 Action Sites ROD (45 IRP Sites proposed)

# FOSET 2 (cont.)




## FOSET 2 Action Sites (43 Sites)

- Record of Decision signed by Environmental Protection Agency (EPA) on March 2, 2015
- Draft Final II Remedial Design/Remedial Action (RD/RA) Work Plan being revised by MBP
- Field work will begin in 2016

## FOSET 2 (cont.)

# No Further Action Sites (35 Proposed Sites)


- Proposed Plan finalized in August 2015
- Draft Record of Decision sent to reviewers in late November
- Final Record of Decision anticipated in 2016




# FOSET 2 (cont.)

## Group #2 Action Sites (45 Proposed Sites)

- 2016
  - Proposed Plan
  - Proposed Plan Fact Sheet
  - Public Meeting and Public Comment Period
- 2017
  - Record of Decision



# FOSET 3



- Administrative Order on Consent (AOC) effective 08 September 2015
- Addresses 198.2 acres including 67 IRP sites
- All 67 IRP sites are included in signed AF ROD(s)
  - 28 active remedial action sites
  - 18 Institutional Controls Only sites
  - 21 No Further Action sites
- Remedial Design/Remedial Action Work Plan is being drafted
- Field work anticipated to begin in 2016

# McClellan Park RAB – December 2015

## Questions?

For more information, contact:



Alan Hersh  
(916) 965-7100  
ash@mcclellanpark.com

or



Valerie Walker  
(916) 643-4826 x124  
valerie.walker@tetrattech.com