CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS

B. WARREN COCKE President

Commissioners
JUDITH W. BATTEY
TONI CALLICOTT
NORINE I. MILLER
LOUIS A. FERNANDEZ



"Trusted, Quality Service since 1905"

STACEY R. ALDSTADT
General Manager
ROBIN L. OHAMA
Deputy General Manager
JOHN A. PERRY, P.E.
Interim Director, Water Utility
JOHN A. PERRY, P.E.
Director, Water Reclamation
DON SHACKELFORD
Director, Finance
JON K. TURNIPSEED
Safety Program Manager

October 30, 2006

Dr. Kim Chi T. Hoang, Ph.D.
Remedial Project Manager
Superfund Division
United States Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105

Mr. Greg Holmes Unit Chief Southern California Cleanup Operations Department of Toxic Substances Control 5796 Corporate Avenue Cypress, CA 90630

> Re: Transmittal of the September 2006 Monthly Progress Report, Newmark Groundwater Contamination Superfund Site Interim Remedial Action

Dear Dr. Hoang and Mr. Holmes:

This letter transmits the monthly progress report for September 2006 for the Newmark Operable Unit Interim Remedial Action.

If you have any questions about this progress report, please contact me by e-mail at Kennerly_La@sbcitywater.org.

Dr. Hoang & Mr. Holmes Monthly Progress Report October 30, 2006 Page 2

Sincerely,

CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT

Lana Kennerly

Project Coordinator

cc:

Distribution List

San Bernardino Municipal Water Department



PROGRESS REPORT

for

Newmark Groundwater Contamination Superfund Remedial Action: Newmark OU/Muscoy OU Monthly Report

> Report No. 18 September 2006