Muscoy Team Conference Call Notes

16 January 2007 (2:00 P.M.)

Conference Call Members Present for Call:	
 □ Dwayne Deutscher/URS □ Dennis Bane/URS ⋈ Adam Harvey/URS ⋈ Kit Veldman/URS □ Roger Nommensen/URS ⋈ Connie Biedel/URS □ Patrick Barbree/URS □ Tim Gere/URS □ Mark Eisen/Secor ⋈ Tom Perina/CH2M Hill ⋈ Bob Kemmerle/E2 	☐ Kim Hoang/EPA ☐ Stacey Aldstadt/SBMWD ☐ Robin Ohama/SBMWD ☐ Matt Litchfield/SBMWD ☐ John Perry/SBMWD ☐ Dave Solomona/SBMWD ☐ Terry Tonn/SBMWD ☐ Mike Lowe/SBMWD ☐ Lana Kennerly/SBMWD ☐ Russell Smith/SBMWD

Construction/Validation/Performance (Kit Veldman)

- The PDB bags for Muscoy were set last week and will be pulled next week.
- URS has Final and Validated Data through November 2006.
- URS is awaiting comments from the City on the RA Report and the Six-Month Report.
- URS is incorporating comments and preparing the Draft Final Cost Performance Report.
- The SBMWD Well Sites Report is still in progress.
- Mark and Roger are coordinating on the dewatering issue at EW-109.
- Adam will include Bob Kemmerle when distributing the Word file for the Draft 12-Month Report.
- Last week, URS completed the pilot boring and well design and currently reaming at 306'.
- Next week will be well development and installing well equipment.
- URS is coordinating with SBMWD to get more information on the concerns with the SixCENSE probe.

General Discussion

No discussion.

Next Conference Call

Monday, 22 January 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or <u>dwayne_deutscher@urscorp.com</u>. The minutes contained herein will stand if not corrected within ten (10) days of this writing.