



Muscoy Team Conference Call Notes

17 January 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | <input checked="" type="checkbox"/> Stacey Aldstadt |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Nick Reylek/URS | <input checked="" type="checkbox"/> Mark Eisen/Secor |
|
 | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction (Adam Harvey)

- The SixCENSE probe is still remaining; Davis is going out 18 January to perform the tests with larger power supply to see about getting the long cable to work.
- The monthly performance inspection is scheduled for 19 January, 9:30 AM, at 19th Street. Mike L., Bob, and Adam will be there.
- The January performance monitoring was completed during week of 9 January.
- Spinner tests were performed on extraction wells 109, 110, 111, and 112. No camera port in well 108.
- The 3 January meeting was held to discuss capture zone analysis.
- URS is in progress of preparing the draft monthly report.
- URS is reviewing the OSAP and O&M plan from the city.
- URS received the bids for the Colima well installation and destruction of two wells.
- Zone sampling is in progress.
- URS is working on the monthly report.
- A meeting is planned in San Bernardino on 19 January to finalize capture zone analysis issues.
- URS is working on reformatting the first four capture zone analysis reports.
- Tom will send Kim table of contents after the 19 January meeting.
- Document review is still in progress.
- Dennis will send contractor information for abandonment of wells to Bill.
- Deliverables status: waiting for comments on the spinner test report, and also the GAC vessel construction inspection report (due 27 January).

Well Construction

- Dennis said the pump shut down on EW110 during the zone sampling. Kim authorized Dennis to re-sample, but wants detailed information sent to her.

General

- (No discussion)

Next Conference Call

Monday, 23 January 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

