



## Muscoy Team Conference Call Notes

8 January 2007 (2:00 P.M.)

### Conference Call Members Present for Call:

- |  |   |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS            | <input checked="" type="checkbox"/> Kim Hoang/EPA         |
| <input type="checkbox"/> Dennis Bane/URS                 |   |
| <input type="checkbox"/> Adam Harvey/URS                 | <input type="checkbox"/> Stacey Aldstadt/SBMWD            |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input type="checkbox"/> Robin Ohama/SBMWD                |
| <input checked="" type="checkbox"/> Roger Nommensen/URS  | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS    | <input type="checkbox"/> John Perry/SBMWD                 |
| <input type="checkbox"/> Patrick Barbree/URS             | <input type="checkbox"/> Dave Solomona/SBMWD              |
| <input type="checkbox"/> Tim Gere/URS                    | <input type="checkbox"/> Terry Tonn/SBMWD                 |
| <input checked="" type="checkbox"/> Mark Eisen/Secor     | <input type="checkbox"/> Mike Lowe/SBMWD                  |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Lana Kennerly/SBMWD              |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2      | <input type="checkbox"/> Russell Smith/SBMWD              |

### Construction/Validation/Performance (Kit Veldman)

- MW-136 A,B,C and EW-108 PA/PB were sampled week of 1 January. Setting bags at Muscoy wells week of 8 January, and should be pulled week of 22 January.
- URS has received Final and Validated Data through November. Kit will follow up with Marcie, as Mark has not received the Validated Data.
- URS is finalizing the Draft Final Cost Performance Report.
- URS is awaiting comments on the Six-Month Report from the City. Comments should be sent out this week.
- URS is awaiting comments from the City on the Draft RA Report. Kim will forward Fred's comments on the Draft RA Report.
- The SBMWD Well Sites Report is in progress.
- URS and Secor are coordinating with getting information on the dewatering at 109.
- Drilling began on EW-108 last week. As of noon today, the drilling was at 377'. The 24-hour drilling will begin either 12 January or 15 January.
- Kim would like Matt to have Russ do a noise monitoring this week and then more monitoring when the 24-hour drilling begins.
- On 2 January, Kit forwarded the corrected electrical drawings to E2, Secor, and CH2M Hill.
- The updated PDF for the 19<sup>th</sup> Street and Encanto Park Construction Inspection Report will be included in the Final RA Report.
- When Roger gets the e-logs he will send a copy to Mark, Mike, and Matt.

### General Discussion

- The construction meeting is tentatively scheduled for either 12 January or 16 January.

### Next Conference Call

Tuesday, 16 January 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or [dwayne\\_deutscher@urscorp.com](mailto:dwayne_deutscher@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*