

Muscoy Team Conference Call Notes

10 October 2006 (2:00 P.M.)

Conference Call Members Present for Call:

<input type="checkbox"/> Dwayne Deutscher/URS	<input checked="" type="checkbox"/> Kim Hoang/EPA
<input type="checkbox"/> Dennis Bane/URS	
<input checked="" type="checkbox"/> Adam Harvey/URS	<input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD
<input checked="" type="checkbox"/> Kit Veldman/URS	<input type="checkbox"/> Robin Ohama/SBMWD
<input checked="" type="checkbox"/> Roger Nommensen/URS	<input checked="" type="checkbox"/> Matt Litchfield/SBMWD
<input checked="" type="checkbox"/> Connie Biedel/URS	<input type="checkbox"/> John Perry/SBMWD
<input checked="" type="checkbox"/> Mark Eisen/Secor	<input type="checkbox"/> Dave Solomona/SBMWD
<input checked="" type="checkbox"/> Tom Perina/CH2M Hill	<input type="checkbox"/> Terry Tonn/SBMWD
<input checked="" type="checkbox"/> Bob Kemmerle/E2	<input checked="" type="checkbox"/> Mike Lowe/SBMWD
	<input type="checkbox"/> Lana Kennerly/SBMWD

Construction/Validation/Performance (Adam Harvey)

- URS is still awaiting the delivery of the differential pressure transducer; it is currently being tracked to find its location.
- The cable replacement is completed. Adam is working with Mike Worthington to get a recommendation outline on how to make the vault watertight; should have information within the next two weeks.
- The City is making progress on getting the SixCENSE probe replaced and installed.
- ATSI is currently making corrections to the control panel drawings that the City brought to their attention.
- The field activities this week were the Muscoy and source passive defusion bag wells and the Treatment Plant sampling.
- URS has final data for all samples through August and received the electronic validation reports through July.
- URS distributed the pre-draft cost and performance report on 26 September. Comments are due from EPA and CH2M Hill on 17 October.
- URS distributed the draft six-month semi-annual data evaluation summary report on 4 October. Comments are due by 24 October from the City, EPA, CH2M Hill, and ETSC.
- URS distributed the draft RA report on 6 October. Comments are due on 27 October.
- Matt will advise the status on the well sites report.
- Kim said that EPA would be drilling 108 and 136. The City will be equipping and doing the site work on 108. The City will write a process for evaluating and include the groundwater model into the analysis.
- The City will have an internal meeting on 12 October regarding well 108. Mark will send Tom the specs after the meeting.
- Tom will take the lead on well 136.

General Discussion

- No discussion.

Next Conference Call

Monday, 16 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.