



Newmark/Muscoy Conference Call Notes

18 October 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- Kim to send email approving U.S. Filter change order #3.
- WA 116 is closed. WACR completed.
- WA 115 is just about closed. Dwayne to send documents list to Kim.
- Kim wants to proceed with approval on WA 69 work plan. Dwayne to send summary of changes to Kim in the next couple of weeks.

General

- Matt said Encanto Park construction due to be completed by mid-November.
- Bill said the County is looking at alternate drinking water sources for Rialto. Kim to be advised by SBMWD in writing if it becomes an official request.
- Terry said they are still on schedule for well equipment.
- Kim requested updates on all schedules for the project meeting this week: Wednesday, 20 October.
- Stacy to meet with Jackie and Kim at 1:00 p.m. to go over community issues.
- Stacy said Russell is expected to go active on 1 November.

Next Conference Call:

Monday, 25 October; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.