



Muscoy Team Conference Call Notes

13 November 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Construction/Validation/Performance (Adam Harvey)

- URS sent out the bid package for the extraction well and monitoring well to potential drillers on 8 November.
- URS submitted the NPDES permit to the regional water quality control board on 8 November.
- URS put out a new updated schedule on 8 November.
- The pre-bid site walk is scheduled for 15 November.
- URS is coordinating drawing corrections with ATSI on one final issue.
- URS has scheduled the treatment plant sampling on 14 November.
- URS has received the final data for all samples taken through October and validation reports through September.
- URS is planning on doing treatment plant sampling through January 2007 and the next quarterly event in January 2007.
- URS has received all comments back from the Cost and Performance report and is currently working on the draft version.
- URS is awaiting comments on the draft Six-Month report (due 7 November).
- URS is awaiting comments on the draft RA report (due 17 November).
- Mike said the City lowered the pump at EW-109.

General Discussion

- Technical meeting is scheduled for 15 November at 9:00 A.M. in the classroom.
- The pre-bid site walk is scheduled for 15 November at 1:00 P.M. at the EW-108 site.

Next Conference Call

Monday, 20 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.