



Newmark/Muscoy Conference Call Notes

14 November 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | <input checked="" type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Dave Solomona/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/Secor |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- Dennis said almost all the sampling is completed that was coordinated with the city.
- In regard to the warranty issue and all the details, Kim will clarify with Marie and advise what the procedure should be. Adam said the issue that is driving all this is the lack of communication between the RTU panel at the GAC vessels, and the RTU at the 19th Street pump room.
- Kim will be putting a new work assignment in place for Newmark and Muscoy, O&M oversight. Kim is asking Dennis to advise her about what task or what needs to be included. In the meantime, Kim will put together a statement of work on this new task.
- Kim sent the health and safety plan to Dennis.

Construction

- Adam will coordinate with Dave to schedule to change read-out from percent to PSI to be consistent with the D/Ps across the vessels.
- ATSI has communicated to Adam that both processors have to be replaced at ~\$1000 each.
- Kim stated to the city that she will review the terms in the consent decree regarding repairs required that are not covered by warranty, but she believes that one year of O&M was included in the city's budget.
- URS will troubleshoot and get ATSI to proceed with repair. Bill wants someone from the city on site when this occurs.

Well Construction

- No discussion.

General

- No discussion.

Community

- No discussion.

Next Conference Call

Monday, 21 November 2005, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

