



Muscoy Team Conference Call Notes

20 November 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> Matt Litchfield/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Tom Beer/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Time Gere/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Russell Smith/SBMWD |

Capture Analysis

- Adam on Reserve duty 27 November to 12 December. Kit to send weekly updates.
- Kim approves EPA paying encroachment permit fees to the City.
- October validated data will not come in until January 2007.
- Kim will request November through January validated data by end of February 2007.

Construction/Validation/Performance (Adam Harvey)

- URS will receive bids for EW-108S and MW-141A Wednesday, 22 November.
- The pre-bid site walk was held on 15 November. 4 bidders showed up, one driller pulled out because of schedule.
- Technical meeting was held 15 November.
- City working with vendor on 6-SENSE probe issues.
- Treatment plant sampling performed on 15 November.
- Received final data through October and validated data through September.
- Extended review period for draft RA report to 15 December.
- City is reviewing Well Site report and will issue with placeholders for new wells.
- City confirmed that water levels are stable since lowering EW-109.
- EW-112 has been offline for 6 weeks for installing the sand separator.
- Changing out carbon on lead vessels from 28 November to 14 December.
- Kim requested a letter from the City for extension on the Newmark plan.
- City will install the MW transducer. URS to buy MW transducer and rent EW transducer.
- City requested a procedure for start up testing.

General Discussion

- Russell distributed notification for residents internally for review today. City will get the flyer translated into Spanish. Kim requested that flyers reflect current schedule and identify which days will be drilling 24-hours per day.
- City confirmed that boreholes will be drilled 7 am to 7 pm. Then drilling will be 24-hour per day. After conductor casing is installed and grouted, drilling will return to 7 am to 7 pm.

Next Conference Call

Monday, 27 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.