



Newmark/Muscoy Conference Call Notes

22 November 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input type="checkbox"/> Adam Harvey/URS | |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Russell Smith/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- No contract call was held.

General

- El-Co began placing slag at Encanto Park this week.
- URS to check with their architects for ADA requirements for the picnic area.
- URS reviewing MSDS for slag and will report findings on next call.
- URS is reviewing options for enclosing the surge tank and air compressor and will report on findings on next call.
- The City will name/number the valves for the pipeline and treatment plant and forward the list to URS by the end of the month.
- URS to provide cut sheets on the valves to the City.

Next Conference Call:

Monday, 29 November; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.