



## Muscoy Team Conference Call Notes

6 November 2006 (1:30 P.M.)

### Conference Call Members Present for Call:

- |  |   |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA         |
| <input type="checkbox"/> Dennis Bane/URS                 | <input type="checkbox"/> Stacey Aldstadt/SBMWD            |
| <input checked="" type="checkbox"/> Adam Harvey/URS      | <input checked="" type="checkbox"/> Robin Ohama/SBMWD     |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS  | <input type="checkbox"/> John Perry/SBMWD                 |
| <input checked="" type="checkbox"/> Connie Biedel/URS    | <input type="checkbox"/> Dave Solomona/SBMWD              |
| <input checked="" type="checkbox"/> Mark Eisen/Secor     | <input type="checkbox"/> Terry Tonn/SBMWD                 |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mike Lowe/SBMWD       |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2      | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD   |

### Capture Analysis

- URS is getting the bid package together for the drillers and will send out by 8 November.
- Adam will check with Susan at RWQCB and advise Kim in regard to the permit issue/schedule and if EPA can be named as permittee with URS check for inspection fee.

### Construction/Validation/Performance (Adam Harvey)

- URS is working on the bid package for the two new wells and will send out to the bidders on 8 November.
- URS will be doing a bid walk on 15 November, 1:00 P.M., at well site 108. The City will also attend.
- URS is initiating in getting the NPDES permit for the discharge of development water into the storm drain per direction from EPA.
- The differential pressure signal issue is done.
- The City is still observing the pH drift on the six-Cense probe.
- URS is still working with ATSI to update their drawings.
- URS is planning on doing treatment plant sampling on 14 November.
- URS has final data through September and parts of October. Tom Beer is coordinating with Mary O'Donnell to check on status of other October samples.
- URS is still awaiting August validation report. Kim has it and will forward to Adam.
- URS will continue with treatment plant sampling through January and the next quarterly sampling event in January 2007.
- URS has received comments from EPA and CH2M Hill on the Cost and Performance report.
- URS is asking for comments by 7 November for the Six-Month report from the City, EPA, CH2M Hill, and DTSC.
- URS is asking for comments on the Draft RA report by 17 November.
- Lana is currently working on the Well Sites report.
- Mike said the City did lower the pump (100') in EW-109 today.

### General Discussion

- Technical meeting is scheduled for 15 November at 9:00 A.M. in the classroom.

### Next Conference Call

Monday, 13 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or [dwayne\\_deutscher@urscorp.com](mailto:dwayne_deutscher@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*