



Muscoy Team Conference Call Notes

11 December 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | |
| <input type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Tim Gere/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Mark Eisen/Secor | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Russell Smith/SBMWD |

Construction/Validation/Performance (Kit Veldman)

- URS is still working on the contracting portion for the drilling job with CH2M Hill. A coordination meeting is scheduled for 14 December.
- Tom Perina spoke with Barbara and feels confident that the approval will go through on 12 December. Will proceed with the meeting on 14 December, at EW-108, 10:00 AM. Mike Lowe, Kim Hoang, Tom Perina, URS and possible Mark Eisen will be in attendance.
- URS had no field activities this week. The treatment plant sampling is scheduled for 13 December.
- URS is still awaiting validated data for October, expected next month.
- URS is still incorporating the comments on the Cost and Performance Report.
- URS is still awaiting comments from San Bernardino on the 6-Month Report, were due 27 November. Kim will fax DTSC comments sent by mail.
- The Draft RA Report comments are due by 15 December from EPA, the City, and CH2M Hill.
- The City is still working on the Well Site Report.

General Discussion

- No discussion.

Next Conference Call

Monday, 18 December 2006, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.