

Muscoy Team Conference Call Notes

13 February 2006 (2:00 P.M.)

Conference Call Members Present for Call:			
Dwayne Deuts	cher/URS	\boxtimes	Kim Hoang/EPA
Dennis Bane/U	JRS		Jackie Lane/EPA
☐ Matt Dwyer/U	RS		Stacey Aldstadt
Adam Harvey/	URS	\boxtimes	Robin Ohama/SBMWD
	URS	\boxtimes	Bill Bryden/SBMWD
	JRS		Dave Solomona/SBMWD
☐ Nick Reylek/U	RS	\boxtimes	Mark Eisen/Secor
			Terry Tonn/SBMWD
☐ Tom Perina/CI	H2M Hill	\boxtimes	Mike Lowe/SBMWD
⊠ Bob Kemmerle	e/E2	\boxtimes	Lana Kennerly/SBMWD

Construction/Performance (Adam Harvey)

- Waiting on final word from the electrical subcontractor to use the power supply that is installed to do the final testing at Encanto Park.
- Bill said the only outstanding issue (on the Final Inspection Attachment A exceptions for the extraction wells) is the windows on the façade houses.
- No field activities last week.
- The capture zone analysis is in progress.
- On 15 February, Dennis and his team will be meeting with the well driller for the Colima well and obtaining a permit also for the drilling.
- URS is reviewing the OSAP and O&M plan from the city.
- The sampling event status section was added to the weekly report. Awaiting validated data for months of September through January from EPA.
- The monthly treatment plant sampling is scheduled for 20-21 February.
- The next quarterly round of groundwater sampling is scheduled for April.

Well Construction

[No discussion]

General

[No discussion]

Next Conference Call

Tuesday, 21 February 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.