



Newmark/Muscoy Team Conference Call Notes

14 February 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input type="checkbox"/> Adam Harvey/URS | |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Construction (Matt Dwyer):

- Work is on schedule at 19th Street/Encanto Park. Edison provided power to Encanto Park.
- Boring is completed and Bac-T testing was clean. Ready for flushing.
- Bill will look into the power issue at 19th Street. Need to determine if the transformer or service panel is too small to run all booster and well pumps.

Well Construction (Terry Tonn):

- Mike Garland and Bob Kemmerle performed the monitoring and extraction well pre-final inspections.
- All wells are ready to start pumping water for flushing of pipeline and system.
- City will add barometric pressure units to all INW transducers that do not already have them. This will be an additional cost of approximately \$8,500.

General:

- The shakedown/start up schedule will be discussed at the technical meeting on 2/16.

Community:

- Kim and Jackie have received the CD with the draft presentation. Kim will provide comments at the meeting on Thursday.
- Kim, Jackie, Stacey, and Kit will meet on 17 February at 9 a.m.

Next Conference Call:

Tuesday, 22 February; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.