

Muscoy Team Conference Call Notes

10 April 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | |
| <input type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | |

Construction & Performance (Kit Veldman)

- Last week Elco calibrated the SixCENSE probe and ready for inspection on 26 March at Encanto Park.
- Still waiting on the differential pressure transducer 4b, which was sent to the manufacturer for evaluation.
- Davis has coordinated with ATSI for the back plane at RTU, but the schedule is unknown.
- The Colima replacement well MW140 development was completed on 7 April.
- URS received comments on the draft November monthly report and is working on that.
- Field activities for this week will be to de-mob the drilling equipment at MW140, and work on the Darby well abandonment.
- The sampling events are on schedule.

Well Construction

- URS will not be installing any equipment in MW-140. MW-140 will be sampled as part of the quarterly sampling event.
- Dennis will send Kim and Bill the well report text without the figures.
- The City will add their well construction information to the URS well construction report and include the URS report as an appendix to the City's Well Site Construction Report.
- Bill will talk with Stacy and Lana about their needs for the Newmark RD plans and advise Kim.
- URS to verify if Newmark Plans were converted from Microstation to Auto CADD.

Next Conference Call

Monday, 17 April 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#
Next technical meeting scheduled for 27 April 2006.

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.