



Muscoy Conference Call Notes

8 May 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|----------------------------------------------------------|-----------------------------------------------------------|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | |

Capture Analysis

- Adam will send Kim a hard copy of the monthly progress report and text file/PDF to Tom on 10 May, and Kim and Tom will get back to Adam by 15 May.
- Tom will send comments today on the proposal capture zone scenarios.

Construction/Validation/Performance

- Last week the passive diffusion bags were collected for Muscoy; that was completed.
- URS is working on the monthly report, and will be forwarded to Kim and Tom on 10 May.
- Treatment plant sampling is being performed.
- URS is waiting on February final data. The March data validation is in process by EPA.
- The next monitoring quarterly well sampling is scheduled for late July.
- URS is working on the well installation report, and will include the Colima well.
- URS did receive the comments on the draft O&M manual from the City on 20 April and will incorporate that into the final version of the O&M manual.
- In regard to the data that URS requested for the cost and performance report, we are still requesting the cost data from the City.
- The back plane was replaced last week at 19th Street Treatment Plant.
- The items identified during the Encanto Park inspection were completed.
- The SixCENSE probe accessories and manuals were submitted to the City with a transmittal letter; Terry picked them up.
- Davis Electric is checking with the manufacturer on the differential pressure transducer 4B.
- Davis Electric is coordinating with Dave Solomona on the probe calibration for the SixCENSE.

General Discussion

- The City is waiting on response from EPA before developing the scope of work for the new development.
- Kim is reviewing the scenarios that was discussed at the last technical meeting, and hopes to forward to the City for their review by 15 May at the latest.
- Bill is requesting from URS to get the converted drawings from micro-station to autoCAD. Adam said the proposed resolution per the email received from SBMWD is that Dwayne is going to send the micro-station files to the City, and the City's contractor will translate them into autoCAD. Kim will forward the email to Bill and Stacey.
- Mike Lowe has been experiencing a lot of sanding of the carbon vessels at 19th Street. It looks like EPA 112 is the culprit, producing ~6.5 to 7 pounds/day, and it is unclear where it's coming from. Mike Lowe will continue to investigate and advise.

Next Conference Call

Monday, 15 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.