



Newmark/Muscoy Conference Call Notes

11 May 2004 (2:00-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues:

- Dwayne received the WAF on 115 for \$120,000.
- Need budget on 116.

General:

Well Construction Activity:

- Pump tests only.
- Sampling is done and at the lab.
- Dennis to check on QA/QC data validation and email Kim.

Plant Construction:

- All on schedule.
- Lana to follow up Bill on O&M Manual data and let Kim know.
- Dwayne to email a summary of items discussed at the control logic/SCADA system meeting held on May 6, 2004 to the group and to Sam Fuller at Muni.
- Bill to provide a schedule of when the Newmark monitoring wells will be ready for installation of the new transducers. He will also include a second schedule for the Muscoy side. Per Bill, the SBMWD will install the transducers in the wells.
- El-Co to start on the wall.

Community Issues:

- Jackie is sending a draft copy of the dedication ceremony to the group.

Next Conference Call:

Tuesday, 18 May; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne.deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.