



Newmark/Muscoy Conference Call Notes

18 May 2004 (2:00-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Russell Smith/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues:

- Per Kim, Linda will submit a WAF for WA 69 at the maximum level expenditure at this point where money is available, while working on the ceiling issue.
- Dennis to provide Kim a bulleted list explanation of budget for WA 116.

General:

Well Construction Activity:

- Existing construction going well. Well 111 is completed; moving to pump 110.
- Sampling is scheduled for 8 June.
- Mark to provide Dennis the process data on 109.
- Bill to send Dwayne all the backup competitive bid information for GAC.
- Dwayne said the pipe-boring contractor, Golden State, is having financial problems. Dwayne looking at options and will keep Kim posted. URS to let Kim know schedule impact.
- Bill will send SBMWD's boring pre-qualification package to Dwayne and will let URS know the results of responses. SBMWD is expecting to have a pre-qualified list of vendors by 1 June.

Plant Construction:

- (No discussion)

Community Issues:

- (No discussion)

Next Conference Call:

Tuesday, 25 May; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.
