17 July 2006 (2:00 P.M.)

Conference Call Members Present for Call:	
□ Dwayne Deutscher/URS	
Dennis Bane/URS	Kim Hoding Li A
Adam Harvey/URS	Stacey Aldstadt/SBMWD
	☐ Robin Ohama/SBMWD
Roger Nommensen/URS	☐ Matt Litchfield/SBMWD
☐ Connie Biedel/URS	☑ John Perry/SBMWD
☐ Michael Bosch/URS	☐ Dave Solomona/SBMWD
Mark Eisen/Secor	☐ Terry Tonn/SBMWD
☐ Tom Perina/CH2M Hill	☐ Mike Lowe/SBMWD
□ Bob Kemmerle/E2	☐ Lana Kennerly/SBMWD

Construction/Validation/Performance (Kit Veldman)

- URS is still awaiting the arrival of the new differential pressure transducer.
- The quarterly sampling began last week, 10 July. The forecast of work for this week is continued quarterly groundwater sampling, zone sampling, and spinner tests.
- Still waiting on final data through May and validated data through April. Kit will check with Dennis to see what he has received from Kim.
- URS received the comments from the city on the draft Monthly Progress Report.

General Discussion

- Stacey told Kim that they are working as quickly as possible to answer her response letter questions.
- Technical meeting on Thursday, 20 July is cancelled. No meeting date set for follow up meeting.

Next Conference Call

Monday, 24 July 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.