

# Muscoy Team Conference Call Notes

30 July 2007 (1:30 P.M.)

<b>Conference Call Members Present for Call:</b>	
<ul> <li>□ Dwayne Deutscher/URS</li> <li>□ Dennis Bane/URS</li> <li>⋈ Adam Harvey/URS</li> <li>⋈ Kit Veldman/URS</li> <li>⋈ Roger Nommensen/URS</li> <li>⋈ Connie Biedel/URS</li> <li>□ Patrick Barbree/URS</li> <li>□ Tim Gere/URS</li> <li>□ Mark Eisen/Secor</li> <li>⋈ Tom Perina/CH2M Hill</li> </ul>	<ul> <li>         ⊠ Kim Hoang/EPA         <ul> <li>Stacey Aldstadt/SBMWD</li> <li>Robin Ohama/SBMWD</li> <li>Matt Litchfield/SBMWD</li> <li>John Perry/SBMWD</li> <li>Lana Kennerly/SBMWD</li> <li>Mike Lowe/SBMWD</li> <li>Loni Adams/DTSC</li> <li>Greg Holmes/DTSC</li> </ul> </li> <li>Bigh Coffman/DTSC</li> </ul>
Roger Nommensen/URS Connie Biedel/URS Patrick Barbree/URS Tim Gere/URS Mark Eisen/Secor	<ul> <li>☐ Matt Litchfield/SBMWD</li> <li>☐ John Perry/SBMWD</li> <li>☐ Lana Kennerly/SBMWD</li> <li>☐ Mike Lowe/SBMWD</li> <li>☑ Loni Adams/DTSC</li> </ul>

#### **Contract Issues**

- Per Kim's request, Roger will use 12 ppb for MUNI-104B in Figure 2. If there is no change in the plume when using 12 ppb and 10 ppb for MUNI-104B, 10 ppb will be used for the other figures.
- Kim wants Roger to use the most reasonable conservative scenarios when re-calculating the estimated shallow and deep concentrations in MUNI-104B. Roger will send another version of the spreadsheet to Kim by end of day today or tomorrow morning, 31 July.
- Kim wants Roger and Tom to come up with a TER for the entire system.

### Construction/Validation/Performance

- Weekly Construction Report: no issues to report, continuing to operate at EW-108S.
- Muscoy Validation Report: Kit has not received the final data in from Mark for the zone sampling, which is the only data still outstanding.
- 18-Month Report: URS will submit the Draft Final Report to EPA and CH2M Hill by 10 August, with comments due back no later than 15 August.
- Post Draft Final RA Report: URS will send the Report to EPA and CH2M Hill on 10 August, with comments due back by 20 August.
- Post Draft Final Cost & Performance Report: URS will submit to EPA and CH2M Hill on 3
  August, with comments due back by 8 August.

## **General Discussion**

- Kit will advise the team on a proposed date for the Final Inspection on EW-108S. Adam said that the Final Inspection would be included in the RA Report.
- URS will propose a due date for EW-108S by 3 August.
- Adam will send an email out to the team announcing his departure from URS and that Kit will be the new point of contact.

## **Next Conference Call**

Monday, 6 August 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or <u>adam\_harvey@urscorp.com</u>. The minutes contained herein will stand if not corrected within ten (10) days of this writing.