



## Newmark/Muscoy Conference Call Notes

29 August 2005 (2:00 P.M.)

### Conference Call Members Present for Call:

- |  |   |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA         |
| <input type="checkbox"/> Dennis Bane/URS                 | <input type="checkbox"/> Jackie Lane/EPA                  |
| <input checked="" type="checkbox"/> Matt Dwyer/URS       |   |
| <input checked="" type="checkbox"/> Adam Harvey/URS      |   |
| <input type="checkbox"/> Connie Biedel/URS               | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input checked="" type="checkbox"/> Bill Bryden/SBMWD     |
|  | <input checked="" type="checkbox"/> Mark Eisen/SBMWD      |
|  | <input checked="" type="checkbox"/> Terry Tonn/SBMWD      |
| <input type="checkbox"/> Tom Perina/CH2M Hill            | <input type="checkbox"/> Dave Solomona/SBMWD              |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2      | <input type="checkbox"/> Lana Kennerly/SBMWD              |

### Construction

- El-Co is finishing up some punch list items at 19<sup>th</sup> and Encanto. As soon as the one remaining differential pressure transmitter comes back from the manufacturer, it will be installed.
- Matt stated that the following Attachment A items from the final inspection are complete: 3, 4, 7, 8, 9, 10, 11, 12, and 16.
- Bill stated that Muni asked if Encanto Park Booster Station is available. He stated that SBMWD can take manual samples to satisfy DHS requirements until the vault instrumentation is available. Bill to coordinate with Muni. SCE can evaluate the booster pumps after startup.
- Adam, Matt, and Nick will review the start-up test procedure by today or tomorrow.
- Kim said the monthly evaluation by Adam and Bob may be delayed from 7 September to the following week if Encanto is ready for inspection the following week (seek of 12 September).

### Well Construction

- Adam will prepare an updated punch list for the extraction wells, monitoring wells, and Encanto Park.

### General

- The priority 1 Action List items were discussed.
- The meeting and the inspection scheduled for 31 August and 1 September was cancelled. Will discuss possible new dates on the next call.

### Community

- None.

### Next Conference Call

Tuesday, 6 September 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or [dwayne\\_deutscher@urscorp.com](mailto:dwayne_deutscher@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*