

Muscoy Team Conference Call Notes

6 August 2007 (1:30 P.M.)

Conference Call Members Present for Call:

<input type="checkbox"/> Dwayne Deutscher/URS	<input checked="" type="checkbox"/> Kim Hoang/EPA
<input type="checkbox"/> Dennis Bane/URS	<input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD
<input checked="" type="checkbox"/> Kit Veldman/URS	<input type="checkbox"/> Robin Ohama/SBMWD
<input checked="" type="checkbox"/> Roger Nommensen/URS	<input type="checkbox"/> Matt Litchfield/SBMWD
<input checked="" type="checkbox"/> Connie Biedel/URS	<input type="checkbox"/> John Perry/SBMWD
<input type="checkbox"/> Patrick Barbree/URS	<input checked="" type="checkbox"/> Lana Kennerly/SBMWD
<input type="checkbox"/> Tim Gere/URS	<input type="checkbox"/> Mike Lowe/SBMWD
<input checked="" type="checkbox"/> Mark Eisen/Secor	<input checked="" type="checkbox"/> Loni Adams/DTSC
<input checked="" type="checkbox"/> Tom Perina/CH2M Hill	<input checked="" type="checkbox"/> Greg Holmes/DTSC
<input checked="" type="checkbox"/> Bob Kemmerle/E2	<input type="checkbox"/> Rich Coffman/DTSC

Contract Issues

- After discussion with Dwayne, Kit said they are making O&F a priority and GIS should have the revised plume using MUNI-104B to Roger by this afternoon, 6 August; Roger will then do the tech plots.
- GIS is planning on getting the revised capture plots out for the 18-Month Report by close of business, 8 August or early morning, 9 August.
- Kim requested that Roger and Tom work on recommendations for the TER for Muscoy. First recommendation would change only the pumping rates; second recommendation would include changes to the well head or packing off part of the well screen.

Construction/Validation/Performance

- SBMWD (Stacey) said that URS should receive the Final Data Zone Sampling at 19th Street Well within 1-2 days.
- URS distributed Version Two of the Draft Final Cost & Performance Report on 3 August to EPA and CH2M Hill, with comments due back by 8 August. URS will send EPA this document in a Word file.
- The Draft Final 18-Month Report is scheduled to go out to EPA and CH2M Hill on 10 August, with comments due back by 15 August. URS will forward to the City and DTSC the Response to Comments only for review.
- The Draft Final Version Two of the RA Report is scheduled to go out to EPA and CH2M Hill on 10 August, with comments due back by 20 August.
- Roger is currently working on the Start-Up Report.
- The Final Inspection on EW-108S is scheduled for 15 August, at 10:00 A.M.

General Discussion

- Lana will make CD copies of the 2nd Quarterly Report and send to CH2M Hill and URS. Lana will also resend via email to URS.
- Kim requested the Draft Zone Sampling Letter for SBMWD before she sends the revised O&F Letter.
- Kim requested comments from SBMWD on the Draft O&F Letter.
- Mark commented on the following:
 1. Dewatering Report: The City is in full agreement that there is an issue regarding the water levels declining in the basin.
 2. Operations schedule for MUNI-104A/104B: These wells used only as needed for increased water and will continue to be used as such. Sediment is on the bottom of the wells from the past 60 years of operation, but the water is free of sediment.
 3. Water level data: Mark will provide Tom and Kim the City's calibration data.
 4. Sample results: Mark will provide Tom the City's analytical results in draft version.

- Kim's schedule is to get her letter out by early next week, 13 August.

Next Conference Call

Monday, 13 August 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.