

Muscoy Team Conference Call Notes

7 August 2006 (2:00 P.M.)

Conference Call Members Present for Call:	
Dwayne Deutscher/URS	☐ Kim Hoang/EPA
☐ Dennis Bane/URS	
Adam Harvey/URS	☐ Stacey Aldstadt/SBMWD
	□ Robin Ohama/SBMWD
Roger Nommensen/URS	Matt Litchfield/SBMWD
☐ Connie Biedel/URS	☐ John Perry/SBMWD
☐ Michael Bosch/URS	☐ Dave Solomona/SBMWD
☐ Mark Eisen/Secor	☐ Terry Tonn/SBMWD
☐ Tom Perina/CH2M Hill	☐ Mike Lowe/SBMWD
☐ Bob Kemmerle/E2	Lana Kennerly/SBMWD
Construction/Validation/Performance (Adam Harvey)	

- URS is waiting to hear back from El-Co on the estimated date for installation of the differential pressure transducer 4B. The Encanto Park surge system air compressor controller is currently operating in manual mode; URS is checking repair status with El-Co.
- URS is planning on collecting treatment plant samples 23 or 24 August.
- URS submitted the draft monitoring well report, and waiting on comments from the city, EPA, and CH2M Hill.
- The city is currently working on the well site report.
- URS submitted the six-month report to EPA and CH2M Hill for review. URS is currently working on the RA report, which will then go to Kim and Tom on 18 August.
- Tom will return the November monthly report to URS today or tomorrow.

General Discussion

(No discussion)

Next Conference Call

Monday, 14 August, Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.